

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

पत्रांक:- 511

/दिनांक:- 24.02.2021

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण
पटना।

विषय:-

मुख्यमंत्री ग्राम सम्पर्क (एस0सी0)योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम सम्पर्क (एस0सी0) योजनान्तर्गत पथों के निर्माण कार्य के भुगतान हेतु कुल 96.77125 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु0 - अधियाचना विहित प्रपत्र मे।

विश्वासभाजन



कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

FORM GFR-19A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate upto the month 24.02. 2021

MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter N0. 07 Encl. Date.- 19.01.21 Through CFMS	Through CFMS 3291.41357	Certified that out of Rs 3291.41357 lacs received during the years 2019-21 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 3253.48462 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 37.92895 Lacs.
Total			3291.41357	


- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- i). Works have been supervised by Executive Engineer/Superintending Engineer.
- ii). Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- iii). Construction materials have been tested.
- iv). Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- v). All other codal formalities have been observed.

3). Physical Progress achieved:-

- i). Construction of Road Works
- ii). Construction of CD Works


Executive Engineer
R.W.D, Works Division
Hajipur.

Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 24.02.2021

S.N.	Years	Name of Road	Name of Contractor (in English)	Amount of A.A		Amount of Agreement (In Lakh)		Allotment Recive (in Lacs)	Total Expenditure (In Lacs)	Value of Works as per Measurement (In Lacs)	Current Demand (In Lacs)	Remarks
				Length (in KM)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	Chintamanpur Mishrauliya Road to Mishrauliya Afjal Khas Tola	Sanjay Kumar	0.500	40.41400	33.97334	2.24525	13.59200	13.59200	33.78707	20.19507	
2	2020-21	Kartaha High School to Gurmiya Muslim Tola	Ram Rita Construction Pvt. Ltd.	1.045	77.78000	67.34535	9.47425	0.00000	0.00000	48.94303	48.94303	
3	2020-21	Raghwapur to Juglimuth to guglimut	Pramod Kumar	1.330	105.29000	90.61294	15.39757	31.42970	31.42970	59.06285	27.63315	
											96.77125	


Executive Engineer,
RWD, Works Division,
Hajipur

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियाचित राशि का पथवार मापीपुस्त की प्रथम एवं अन्तिम पेज की अभिप्रमाणित छाया प्रति संलग्न होना आवश्यक है।
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार सभी पथों का अधियाचना एक साथ भेजना आवश्यक है।
5. निर्गत राशि का डी0सी0 विपत्र 15 दिनांक के अन्दर ब्राडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।