

MM 5345C
+211-445-0745-24-231-6
Schedule XLV-Form No.-134

Executive Engineer
RWD Works Division

DIVISION

Par blang.

SUB-DIVISION

MEASUREMENT BOOK

Scanned 3411/18-19

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST.					
① clearing and grubbing of road land					
Qty. 0.683 Hect				P/16	
@ 50148.62/Hect					R 3425120
② E/ work in excavation of found ⁿ					
Qty. 114.49 M ³				P/16	
@ 240.01/M ³					R 2742920
③ providing 10' clear bedded with local sand					
Qty. 2.72 M ³				P/16	
@ 351.75/M ³					R 106620
④ providing p.c.c. 125 in found ⁿ					
Qty. 10.26 M ³				P/12	
@ 5432.80/M ³					R 5574120
⑤ providing p/w (1.4) in sub-structure					
Qty. 95.56 M ³				P/A	
@ 6109.81/M ³					R 5838532
⑥ providing 4 layers of 1000 mm & NP ₃ 140 of single row					
Qty. 22.00 M				P/12	
@ 1377.10/M					R 3143510
⑦ providing 4 layers of 1000 mm & NP ₃ 140 of single row					
Qty. 15.00 M				P/12	
@ 4439.22/M					R 6658820

Continuation $R = 36,29,131 \rightarrow \infty$

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				1016 - 12	3629131200
Less for 1670 cis per agreement					362913200
					Rs 3266218200
Less previous payment					Rs 2057900200
					Rs 12,08,318200