

SANSAY KUMAR CHAUDHARI

KORHA - MMCSY-5C
LELHA CHOWK TO HATHIYA RAMNA.
Schedule XLV Form No. 134

R.W.D. KATHWAR DIVISION

KORHA - SUB-DIVISION

(NO - 1985)

MEASUREMENT BOOK

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					1st on A/c Bill
Name of Work- Construction & Maintenance					
of Road from Lelher Chowk					
To Hathiya Ramna					
Name of Agency- Santay Lal choudhry					
Barahi Katihar					
Agreement No- 53 SEP/2020-21					
D/Work order- 17/09/2020					
D/Work completion- 16/09/2021					
Date of Entry- 22/12/2020					
Abstract of cost					
1/ii) providing and fixing					
bench Mark pillar					
B/E/p 1- Item No 1 & 2 Nos					
@ 4081.01 each B 8162=00					
2/iii) providing and fixing					
reference pillar					
B/E/p 1- Item No 2 & 7 Nos					
@ 1865.76 each B 13060=00					
3/iv) providing and fixing					
M.M.V.S.V Information					
board do do as					
B/E/p 1- Item No 3 & 2 Nos					
@ 9624.66 each B 19249=00					
L/p B 40471=00					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				31.18	40471=00
4/2 clearing and grubbing road land do do					
B/E/P 2- Item No 48					
				52.970.33 HPC	Rs 67113=00
5/22 Earth work in excavation for foundation steel					
B/E/P 2- Item No 50					
				279.09/M ³	Rs 8440=00
6/23 providing pcc M15 in open foundation					
B/E/P 3- Item No 60					
				54.24/M ³	Rs 25050=00
7/24 providing pcc M20 in sub structure do do					
B/E/P 3- Item No 70				17.76	
B/E/P 4- Item No 20				15.97	
				33.73 M ³	
				@ 5886.71/M ³	Rs 198559=00
8/25 providing and laying NP3 1000mm HP					
B/E/P 4- Item No 10				7.50 M	
				@ 3836.29 M	Rs 28772=00
9/5 Construction of embankment Material upto 100 M/road					
B/E/P 6- Item No 10				1289.57 M ³	

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
			BF B	553	0 71 = 00
10/6 Construction of embankment					
with Material 1000m/hal					
B/F/P 6- Hm No 20			1780.84 M ³		
@ 190.36/M ³			B	339	001 = 00
11/3 Excavation of Roadway					
cutting down cut					
B/H/P 7- Hm No 30			59.67 M ³		
@ 75.57/M ³			B	45	09 = 00
12/7 Construction of Subgrade					
and earthwork Shoulder					
down all corn Job					
B/H/P 7- Hm No 40			1802.10 M ³		
@ 192.04/M ³			B	346	7 24 = 00
13/4 Construction of embankment					
roadway cutting d					
B/H/P 7- Hm No 50			35.80 M ³		
@ 26.68/M ³			B	9	55 = 00
14/8 Construction of U.S.B					
with graded Material					
B/F/P 8- Hm No 10			662.58 M ³		
@ 2687.95 M ³			B	1780	982 = 00
15/9 providing laying W.B.M (RT)					
B/F/P 9- Hm No 10			183.46 M ³		
@ 3152.53/M ³			B	578	3 63 = 00

Continuation

Scanned with CamScanner