

Total Amt. Rs 5039323/- (C Fees)
M.L. 137202

Ashraf ul Alam
Ag. No. 12(SBD)/2020-21.

Bothan Tola to Badug Tola via Birlik Tola

Musay SE.

Schedule XLV-Form No. 134

BARSOI DIVISION

KADWA SUB-DIVISION

M.R.No- 1378

Measurement Book

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
Name of work: Construction and maintenance of pond					
Dathan Tola to Balwa Toli					
via Birliya Tola under					
Rmcsy (ST)					
Agency: Ashraf Ali					
Agreement No:- 12/55/1/2020/21					
Date of commencement: 23-04-2020					
Date of completion: 22-04-2021					
Record measurement					

(1/30) Plr & laying of Acc					
Pipe dia 30mm dia					
4 NS x 3 x 2.50m = 30.00m					

Record measurement

(2/7) construction of					
Subgrade and earthen					
Shoulder					
1 x 20m x $\frac{6.826+7.726}{2} \times 0.30m = 43.66m^3$					

(3/8) Construction of					
granular sub-base					

B.T. Portion					
1 x 6m x $\frac{4.05+4.50}{2} \times 0.70m = 5.70m^3$					
1 x 8m x $\frac{4.05+4.50}{2} \times 0.70m = 6.88m^3$					
1 x 30m x $\frac{4.05+4.50}{2} \times 0.70m = 24.30m^3$					
1 x 6m x $\frac{4.05+4.50}{2} \times 0.70m = 4.86m^3$					
1 x 2m x $\frac{4.05+4.50}{2} \times 0.70m = 1.62m^3$					
PCC Portion					
1 x 12m x $\frac{3.95+4.50}{2} \times 0.70m = 0.30m^3$					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
(32/33) Reducing the costs on new concrete surface					
2.7.52 m ² O.V.T.M.B.P. - (18)					
@ Rs. 37.19/m ²					
					Rs. 2675.00
					Rs. 7883118.00
Add 12% Cost (F)					Rs. 945981.00
Add 1% Loss (F)					Rs. 78832.00
					Rs. 8907991.00
less Previous Payment					
V.T.M.B.P. - (10) (-)					Rs. 5079323.00
					Rs. 3828668.00

6/1/21
JE

6/1/2021
A3

8668-00

ATTEST.

Executive Engineer,
R.W.D.W. Division Barsoi, Kather

material statement of this bill

1.) Earth =	1300.52 m ³	@	23.78 / m ³
2.) Aggregate Size:-			
(i) 53-9.5mm	28.69 m ³	@	516.42 / m ³
(ii) 9.50-2.36mm	11.48 m ³	@	411.33 / m ³
(iii) 2.36mm below	17.22 m ³	@	185.94 / m ³
(iv) 53-25.4mm	94.67 m ³	@	458.22 / m ³
(v) 11.2mm	18.78 m ³	@	345.52 / m ³
(vi) crushed st. Agg.	123.23 m ³	@	528.14 / m ³
(vii) Stone chips	87.17 m ³	@	470.04 / m ³
Continuation			

Continuation