

MR-N-19-20 HATHUA-14 SINGHA TO
ATWA DURG.

Schedule XLV From No. 134.

KUMAR MANAS CONSTRUCTION DIVISION

____ SUB-DIVISION

M/R

Measurement Book

M.B-NO-391

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work — construction of the					
Road from Simpha To chairpur via					
Attuda Bury under MR(3054) 2m					
the Hathua Block.					
Agency — Kumaras Manas Construction					
Date of commencement — 14.06.2020					
Date of completion — 13.03.2021					
Agreement No — 71 MBD(3054) New Maintenance					
policy) 2020-2021.					

Record Entry -

2. clearing and grubbing Road Land.

do	do	do	do	do	do
2x9 Nos	30m	1.25m	-	675.0m ²	
2x1 Nos	25m	1.0m	-	50.0m ²	
2x 15 Nos	30m	1.40m	-	1260.0m ²	
2x 10 Nos	20m	0.60m	-	24.0m ²	
2x 10 Nos	30m	1.20m	-	720.0m ²	
2x 1 Nos	5m	0.90m	-	09.0m ²	
2x 12 Nos	30m	1.30m	-	936.0m ²	

Continuation

2x 8 Nos	30m	0.70m	-	336.0m ²	
2x 1 Nos	20m	0.90m	-	36.0m ²	
2x 7 Nos	30m	1.10m	-	462.0m ²	
				4508.0m ²	

Continuation

163010632

16310451

162872035

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
25/29 painting Two coat on New concrete surface with synthetic enamel paint					
do do all Camp					
Qty vide TMB page No 48					
1094.08 m ² @ Rs 95.63/m ²					100802
					Rs 16388005
					16411258
					16401865
					Total Rs 16388005
					Total Rs 16411253
1% Labour cost					16401865
12% GST					1966561
1968224					19688413
					Total Rs 18518446
					18534748
					Total Rs 18544716
31.10.2020 J.E.					
construction work has been completed.					

23 For specification					
Statement of materials					
1. E/W	2929.50/m ³				96674
2. G.S.B Metal	313.02/m ³				46953
3. Local Sand	208.68/m ³				15651
4. Grade II metal	333.49/m ³				50024
5. Stone screening	74.41/m ³				11162
6. Grade III metal	603.0/m ³				90150
7. Stone screening	119.60/m ³				17940
8. Primer coat (BSI)	5665.87/m ³				328854
9. Tack coat (RSI)	1833.08/m ³				
10. Bituminous	1264.89/m ³				
31.10.2020 J.E.					

Continuation

18534748 = 0

Sch. XLV-Form No. 134

Continuation