

02nd of Bell

4

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/o: - Gauripahari Lalhain Rd to Kharrachalki					
Agreement No: - 52 / SBD / 11/03/21					
Agency: - Meera Dast					
Date of Commencement - 7.08.2020					
Date of Completion - 6.08.2021					
Date of measurement - 18.10.2020					
Items					
Abstract of Cost:-					
(1/5) Clearing and Grubbing of Rolland beds PMB pg (1/5)					
item (1/5)					
					10.240

(2/5) Const of Embankment wide PMB pg (2/5)					
1000 m lead					
99.84 m ³ @ 125.22/32 Rs					12494.00
1000 m lead					
244.44 m ³ @ 135.12/30 = Rs					33029.00
(3/5) Const of Subgrade wide PMB pg (3/5)					
item (3/5)					
585 m ³ @ 176.86 = Rs					103463.00
(4/5) Const of G.S.B wide PMB pg (4/5) (P.R. portion)					
122.52 m ³ @ 310.84 = Rs					38080.00
(5/5) Const of G.S.B wide PMB pg (5/5)					

11/10/2021
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, झाझ

5

[illegible]

Material Statement of Bill

(1) Earth - 929.08 m³

(2) Stone Dgg - 319.60 m³

(3) Coarse Sand - 136.96 m³

Prakash
12.12.2022
SC

Scanned by TapScanner