

M/MGSY-SC-अन्तर्गत मरुत गंडा प्रखंड में -
वृषनाहा-पिरपुर-पल्लीपुर-कुयनी चौक से -
मधेपुरा-उत्तर सीमा भाग पास पानटोला तक
Schedule XLV-Form No. 134
सड़क निर्माण एवं पंचवर्षीय रख-रखाव कार्य
खंडारनामा की संख्या-23-SBD/2019-20
खंडारनामा की तारीख 31.08.2019
कार्य प्रारंभ करने की तिथि 11.09.2019
कार्य पूर्ण करने की तिथि 10.09.2020
SUB-DIVISION
संवेष्टक-मुररिफ हवात.

Measurement Book

मापी पुस्तक की संख्या-533/2019-20

$$^3 R = 77,98785 = 00$$

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
as per drawing and technical specification do all comp					
4 Nos ride m B P - (16)					
@ 540.59/cqm					
R/- 2162=00					
(26/39) P/r and laying Cement Concrete wearing course - do all comp					
3.80m ³ ride TMBP - (34)					
@ 15402.25/m ³					
R/- 58529=00					
R/- 7859176=00					
less 0.01% as per agreement R/- 776=00					
R/- 7858400=00					
less previous payment ride TMBP - (35) R/- 5899770=00					
R/- 1958930=00					
18/12/2020 JC					
R/- 221142000 JC					

3rd and final (construction) bill

Abstract of Case

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - construction of Road from Bathnaha Bazar Laxmipur Putani charak TO madhura north Sima via Paschim talai					
Agency - Mawaffa Hayat					
Agreement No 25/SRD 2019-20					
Date of Commencement - 11-09-2019					
Date of Completion - 10-09-2020					
1 Construction of working B.m etc do all comp 1.18 km wide TMBP - (30) @ 35,201.00/km Rs-41,655.00					
2 clearing and grubbing Road and do all comp 0.31 Ha wide TMBP - (17) @ 49,739.47/Ha Rs-15,419.00					
3 Construction of embankment etc do all comp					

Continuation

$$Rs - 57,074 = 00$$