

FDR - BAIKUNTHPOR

2020

Schedule XLV-Form No. 134

DIVISION

Block - Baikunthpur

SUB-DIVISION

M.B.HO-538

MEASUREMENT BOOK

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work - Motorable Work in Road from					
Rajapaltz Main Sadak To Allepur,					
damaged due to Heavy rain/flood,					
for Year 2020 - 2021					
Authority - Executive Engineer, R.W.D.					
Works Division, Gopalganj-2.					
Agency - Departmental Work					
Measurement -					
1. Item Providing brick bats filled					
in ditches, including all cost					

of material with all					
complete job.					
CH-0m To	3x	30.00x	1.00x	0.40m ³	63.00m ³
600M.	2x	30.00x	6.00x	0.10m ³	36.00m ³
	1x	24.00x	6.00x	0.50m ³	72.00m ³
	2x	30.00x	5.00x	0.50m ³	150.00m ³
	1x	29.00x	3.50x	0.70m ³	71.05m ³
	4x	30.00x	6.00x	0.50m ³	360.00m ³
	1x	20.00x	3.50x	0.50m ³	35.00m ³
CH-900M To	5x	30.00x	5.45x	0.90m ³	735.75m ³
1300M.	1x	14.00x	5.00x	1.30m ³	91.00m ³
	2x	30.00x	3.00x	0.60m ³	108.00m ³
	1x	28.00x	3.50x	0.50m ³	38.50m ³
	5x	30.00x	3.60x	0.50m ³	270.00m ³
Continuation					

9
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B.F	-	-	
	2x	30.10x	3.75x	0.40m	90.10m ³
	1x	25.10x	3.10x	0.60m	45.10m ³
	1x	23.10x	4.10x	0.40m	37.72m ³
CH-20SDM To 2090M	1x	27.10x	5.65x	0.60m	91.53m ³
	1x	10.10x	5.10x	0.50m	25.10m ³
Less for H.P	1.50m	1.23x	1.23x	5.10m	11.95m ³
					Total = 2,307.60m ³
2-Item 2.	Providing and laying				
	1000mm Dia NP3 Hume Pipe				
	in single row complete job.				
	2x	17.25m	-	-	10.00m

Ph
05/01/2021

ABSTRACT OF COST.

1-Item 1 - Providing brick bats billed				
in ditches and including all cost of				
labour & material with complete job				
2307.60m ³ @ Rs 2412.11/m ³ -				Rs 55,66,185.10
2-Item 2. Providing & laying 1000mm Dia				
NP3 Hume pipe in single layer - job				
10.00m @ Rs 2744.50/m -				Rs 27,445.10
				Total Rs 55,93,630.10
Add 1% contingency -				Rs 55,936.10
				Total Rs 56,49,566.10
Say Rs 56,49,566.10				

Continuation

Ph
05/01/2021

Ph
05/01/21