

(FDR-2020)

NIW-Temporary Restoration of Road from
REO Road Bhalwamori to Pakkahi Andhori.

Schedule XLV Form No. 134.

Raxaul.

DIVISION

Adapur

SUB-DIVISION

Measurement Book

749

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
CH- 2245 2245 (FDR)					
N/W - Temporary Restoration of Road					
from RED Road Bhawanari to					
Pakahi Andhra.					
Agency - Departmental					
Authority - E.E, RWD, Rayachoti.					
Date of entry - 27/7/2020					

Measurement

① P/L of Brick Bats including light					
ramming — etc. all complete.					
CH-1100-1200	27m	4.50m	0.65m		= 78.975m ³
1200-1350	130m	$\frac{1.05 + 0.60 + 0.90}{3}$		x	
		$\frac{0.90 + 0.55}{2}$			= 80.113m ³
Total					= 159.088m ³

Checked
27/7/20
J.E.

1000/100
30/100
AE

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of Cost					
① P/L of Brick Bats including to					
light ramming - etc					
all complete.					
TMB Pg. No. 1(1) - 159.098m ³					
@Rs 2085.03/- = Rs 331703=00					
Total = Rs 331703=00					
(Represents Three Lakhs Thirty one Thousand					
Seven Hundred Three only).					

Checked
31/12/20
J.E

done
31/12/20
A.E

Q.D.V.M.
31/12/2021

Executive Engineer
Rural Works Department
Works Division, Raxaul

Continuation

कार्यपालक अभियंता का कार्यलय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, मोतिहारी।

पत्रांक 2769 (अनु०)

मोतिहारी / दिनांक 28-12-2020

प्रेषक — कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मोतिहारी।

सेवा में,
अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, मोतिहारी।

विषय :- कार्य प्रमंडल रक्सौल अन्तर्गत वर्ष-2020 में बाढ़ एवं अतिवृष्टि के कारण क्षतिग्रस्त पथों को मोटेरेबुल करने हेतु लिए गए कार्यों की जाँच के संबंध में।

प्रसंग :- मु०अ०-04 (मु०) विविद (कार्य)-23-40/216-2789 पटना, दिनांक-21.08.2020
एवं भवदीय कार्यालय आदेश ज्ञापक-1344 दिनांक-28.08.2020

महोदय,

उपर्युक्त विषयक प्रसांगिक पत्र के अनुपालन में कार्य प्रमंडल, रक्सौल द्वारा उपलब्ध कराये गये मोटेरेबुल पथों की सूची में अंकित पथों का अधोहस्ताक्षरी के द्वारा निरीक्षण किया गया निरीक्षण के दौरान कार्य प्रमंडल, रक्सौल द्वारा प्रतिवेदित सभी पथों में मोटेरेबुल का कार्य कराया गया है एवं वर्तमान यातायात चालू है।

सादर सूचनार्थ एवं अग्रत्तर कार्यवाई हेतु समर्पित।

अनु:- निरीक्षण किए गए पथों की सूची।

विश्वासभाजन,


28/12/20

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मोतिहारी।

28/12/20
A.E.

List of Road Damaged due to Flood 2020-21

S/No	Division	Road Name	Scheme	Road Status	Is Maintenance (Y/N)	Is Agreement (Y/N)	Length (In Km.)	Length of Damage Part Due to Flood in M	Actual Restoration Amount : (In Lac)	Remarks	Start Latitude	Start Longitude	End Latitude	End Longitude	Block
1	Raxaul	L051- R.E.O. Lakhaura Adapur Road - Gamhariya Kala (BR-11R-307)	PMGSY	Completed	Yes	Yes	3.74	124	10.54	Breach	26.86208	84.911882	26.855799	84.907023	Adapur
2	Raxaul	L056-T02 Dubaha to Bariyarpur (BR-11R-444)	PMGSY	Completed	Yes	Yes	1.602	18.4	4.33	Breach	26.984278	84.923163	26.885069	84.924738	Adapur
3	Raxaul	T01 PWD Road to Mangurha (BR-11R-474)	PMGSY	Completed	Yes	Yes	1.7	35	4.42	Breach	26.913144	84.872449	26.91323	84.872339	Adapur
4	Raxaul	Shyampur to Murtiya Road	NABARD	Completed	No	No	2.85	223	7.11	Breach & Badly Damaged	26.931179	84.957569	26.930213	84.957961	Adapur
5	Raxaul	R.E.O road Bhawanari to Fakahi Andhra	MR	On Going	No	Yes	7	27	3.32	Breach	26.39543	84.915441	26.895751	84.904628	Adapur
6	Raxaul	Adapur Thana to Nakradi	MR	Completed	Yes	Yes	9.776	60	3.78	Breach & Badly Damaged	26.953634	84.900624	26.95362	84.900577	Adapur
7	Raxaul	Repair of road from Bhawanari R.W.D road to Fakahi Andhra	MR	Completed	Yes	Yes	6.6	12	3.78	Breach	26.850418	84.864328	26.854288	84.867706	Adapur
8	Raxaul	GBC To Sodhi Belva	MMGSY[Gen]	Completed	Yes	Yes	0.582	27	1.17	Badly Damaged	26.926718	84.933852	26.921271	84.938802	Adapur
9	Raxaul	Andhara REO Road - Harkatwa (BR-11R-008)	PMGSY	Completed	No	No	1.663	18	4.7	Bridge approach damaged	26.851131	84.89429	26.851069	84.894405	Adapur
10	Raxaul	L065-T05 GBC to Tikulia (BR-11R-447)	PMGSY	Completed	No	No	3.2	12	3.66	Slab Culvert Badly Damaged	26.860313	84.945975	26.860313	84.945975	Adapur
11	Raxaul	L043-Adapur Thana to Nakardel (VR286) High level Bridge across Bangari river	PMGSY	On going	No	Yes	68.84 M	65	5.54	Diverslon Washout	26.96746	84.883464	26.967428	84.883573	Adapur
12	Raxaul	RCC Bridge at Kanuniya GBC to Katkenwa at Ch 1km	PMGSY	On Going	No	Yes	39.88 M	25	6.38	Diverslon Washout	26.903433	84.963709	26.903539	84.963661	Adapur

28/12/20
 E.E. (RWA)
 Motihari