

Name of Work- 1

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
CH- 2245 (FDR)				2020	
Name of work:- Temporary restoration of Road Harnahi to Pantoka					
Agency:- Departmental					
Authority - E.E RWD Raxaul					
Date of entry - 20/8/20					
① Providing leveling Bricks					
bats			= 12		
CH- 1100m					
$35m \times \left(\frac{3.50 + 4.50}{2} \right) \times \left(\frac{0.25 + 0.35}{2} \right) m$					
					= 42.0m ³
at ch - 2800m					
$3 \times 30m \times \left(\frac{4.0 + 4.50}{2} \right) \times \left(\frac{0.30 + 0.40}{2} \right) m$					
					$\frac{267.75m^3}{2} = 133.87m^3$
$1 \times 70m \times \left(\frac{4.0 + 4.50}{2} \right) \times \left(\frac{0.30 + 0.40}{2} \right) m$					
					$\frac{29.75m^3}{2} = 14.875m^3$
at ch - 360					14.875m ³
$2 \times 30m \times \left(\frac{4.0 + 5.0}{2} \right) \times \left(\frac{0.45 + 0.50}{2} \right) m$					
					= 128.25m ³
$1 \times 15m \times \left(\frac{4.0 + 5.0}{2} \right) \times \left(\frac{0.45 + 0.50}{2} \right) m$					
					= 32.06m ³
					351.06m ³

20/8/20
AE

Continuation
20/8/20
AE

Abstract of cost

Sch. XLV-Form No.134

22

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Paving & Laying dry graded in daveling light ramming all complete Job.					
P-1		Q =	351.06 m ³		
		@	2116 = 22 / m ³		742920 = w
					742920 = a
5/11/21 RE/Rao		5/11/21 A.E		5/11/2021	
कार्यपालक अभियंता ग्रामीण कार्य विभाग कार्य प्रमण्डल, रक्सौल					

कार्यपालक अभियंता का कार्यलय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, मोतिहारी।

पत्रांक 2769 (अनु०)

मोतिहारी / दिनांक 28-12-2020

प्रेषक :- कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मोतिहारी।

सेवा में,
अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल, मोतिहारी।

विषय :- कार्य प्रमंडल रक्सौल अन्तर्गत वर्ष-2020 में बाढ़ एवं अतिवृष्टि के कारण क्षतिग्रस्त पथों को मोटेरेबुल करने हेतु किए गए कार्यों की जाँच के संबंध में।

प्रसंग:- मु०अ०-04 (मु०) विविद (कार्य)-23-40/216-2789 पटना, दिनांक-21.08.2020 एवं भवदीय कार्यालय आदेश ज्ञापक-1344 दिनांक-28.08.2020


महोदय,

उपर्युक्त विषयक प्रसांगिक पत्र के अनुपालन में कार्य प्रमंडल, रक्सौल द्वारा उपलब्ध कराए गये मोटेरेबुल पथों की सूची में अंकित पथों का अधोहस्ताक्षरी के द्वारा निरीक्षण किया गया निरीक्षण के दौरान कार्य प्रमंडल, रक्सौल द्वारा प्रतिवेदित सभी पथों में मोटेरेबुल का कार्य कराया गया है एवं वर्तमान यातायात चालू है।

सादर सूचनार्थ एवं अग्रेत्तर कार्यवाई हेतु समर्पित।

अनु:- निरीक्षण किए गए पथों की सूची।

विश्वासभाजन,


28/12/20
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, मोतिहारी।

28/12/20
S.E.

List of Road Damaged due to Flood 2020-21

S.No	District	Road Name	Scheme	Road Status	Is Mainance (Y/N)	Is Agreement (Y/N)	Length (Km.)	Length of Damage Part Due to Flood in M	Actual Restoration Amount (In Lac)	Remarks	Start Latitude	Start Longitude	End Latitude	End Longitude	Block
20	Raxaul	Harahi Aada Siwan Tola Road to Dhipura Tola via S.S.B Camp Bhelehaha (Part-2)	MR	Completed	Yes	Yes	3.600	130	3.18	Breach & Badly Damaged	27.01069	84.813528	27.001268	84.822645	Raxaul
21	Raxaul	Bhelehaha - Nonye to Boudhamai	SADP	Completed	No	No	0.870	50	2.01	Breach	26.992043	84.840403	26.998167	84.843543	Raxaul
22	Raxaul	N.H.25 A - Si Ramapur (BR-11R-030)	PMGSY	On Going	No	Yes	1.842	105	5.15	Breach	26.946917	84.870012	26.691724	84.690514	Raxaul
23	Raxaul	Siswa to Gad Bahuri	MR	On Going	No	Yes	21.000	240	9.96	Badly Damaged	26.993289	84.793881	26.934712	84.757347	Raxaul
24	Raxaul	Parahiwa Thana to Dhangar toll gate hile Babuara PMGSY Road tak in Raxaul Block	MR	Completed	No	No	1.600	140	5.45	Badly Damaged	26.916666	84.765375	26.916128	84.765117	Raxaul
25	Raxaul	GBC Canal to Mahadeva S.S.B Camp	BADP	Completed	No	No	2.080	35	3.11	Badly Damaged	26.975205	84.876156	26.97493	84.87657	Raxaul
26	Raxaul	LO25 Palanwa to Harjan Tola	MMGSY (Gen)	On Going	No	Yes	0.786	95	5.35	Badly Damaged	26.91785	84.770637	26.917913	84.768435	Raxaul
27	Raxaul	LO24 Lachhmanwa to Ahir Tola	MMGSY (Gen)	Completed	Yes	Yes	1.042	40	3.00	Breach	26.972033	84.803003	26.972342	84.802962	Raxaul
28	Raxaul	Laxmipur - Laxminiya (BR-11R-034)	PMGSY	On Going	No	Yes	1.949	20	1.00	Badly Damaged	26.969449	84.790083	26.968922	84.789899	Raxaul
29	Raxaul	Bahura PMGSY Road to Bajrang Chowk tak in Raxaul Block	MR	On Going	No	No	1.700	127	6.91	Badly Damaged	26.974208	84.755008	26.93211	84.746215	Raxaul
30	Raxaul	Anand sagar to Gadyani Tola	MMGSY (Gen)	On Going	No	Yes	1.314	27	1.97	Breach	26.946879	84.712666	26.946999	84.712878	Raxaul
31	Raxaul	T04 Tyagi Math to Bani Tola	MMGSY (Gen)	Completed	Yes	Yes	1.800	42	2.33	Badly Damaged	26.953325	84.764327	26.955075	84.764295	Raxaul
32	Raxaul	Repair of road from Harinahi to Pantoka	MR	Completed	Yes	Yes	7.300	210	7.43	Badly Damaged	26.980996	84.826493	26.971599	84.821605	Raxaul
33	Raxaul	T06-Bhelehaha to Nones Road 6.00 km to 12.00 km High level Bridge across Tilwa river in the Road from Bhelehaha to Nones Road At Chalnge 0.00km	PMGSY	On Going	No	Yes	330.90M	125	6.12	Diversion Washout	27.004556	84.810108	27.004634	84.809932	Raxaul
34	Raxaul	RCC Bridge at Harahi to Pantoka at Ch 3.6km	PMGSY	On Going	No	Yes	17.95M	40	4.11	Diversion Washout	26.998709	84.84317	26.99037	84.84302	Raxaul

28/12
E.E. (R.D.P.)
Mothadoc