



कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल खड़गपुर-तारापुर



पत्रांक- 136(अनु०)
मो०-8986915854

दिनांक- 25/01/2021
ई मेल - ee.kh.tarapur.rwd2@gmail.com

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, खड़गपुर-तारापुर।

सेवा में,

नोडल पदाधिकारी,
“नई अनुरक्षण नीति 2018” (3054-MR)
ग्रामीण कार्य विभाग, बिहार पटना।

विषय :- शीर्ष MR(3054) “नई अनुरक्षण नीति 2018” योजनान्तर्गत पथ के निर्माण में संवेदक के विपत्र भुगतान हेतु राशि की अधियाचना के सम्बन्ध में।

महाशय,

उपर्युक्त विषय के संबंध में सूचित करना है कि शीर्ष MR(3054) “नई अनुरक्षण नीति 2018” योजनान्तर्गत पथ:-

1. KAURIA - KHIRDIH
2. Barki Hasiya Get Se Jatadari Hill
3. Basmata Mor se Uperchak West Tola Hote Hua Wifbe Mushri
4. Construction of road from Kharagpur Gangta Main road to Kathana S.C. Tola via Chhotaki Manjhgai road.
5. BAROHANA T02 - GOARA
6. P.W.D. ROAD BARIYARPUR KHARAGPUR - BHADOARA ROAD - MANPUR
7. Sultanganj Deoghar PWD Road from Hasanpur to Marwa Road
8. Construction of road from Gangta Saghampur Road se Dewariya hote hue Jamui Kharagpur road

का कार्य पूर्ण हो चुका है। इस कार्य के भुगतान हेतु आवंटन की अधियाचना विहित प्रपत्र में भर कर की जाती है।

अतः अनुरोध है कि आवंटन उपलब्ध कराने की कृपा की जाय।

अनु०:-यथोक्त।

विश्वासभाजन


25/01/2021


कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल खड़गपुर-तारापुर

Office Of The Executive Engineer
Rural Works Department
Works Division, Kharagpur-Tarapur

Requisition Format for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2020 (Initial Rectification and Surface Renewal)

Sl. No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval(AA) Letter No. & Date	Administrative		Agreement Amount		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/Km)	Thickness of Bitumen Layer in mm	Value of Bitumen content in Percentage	Previous Total Allotted Amount (in Lakh)	Up-to-date Expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in Km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)										
1	MR-N/19-20 KHARAGPUR - TARAPUR/01	KAURIA - KHIRDIH	20803702032	1844 24.06.2019	0.990	42.70000	34.12129	8.28864	02MBD/2019-20 08.11.2019	07.08.2020		2695	SDBC-25mm	SDBC-5	20.47277	20.47277	13.64852	Surface Complete
2	MR-N/19-20 KHARAGPUR - TARAPUR/01	Barki Hasiya Get Se Jatadari Hill	20803807019	1844 24.06.2019	1.000	53.79000	42.49847	9.91871	02MBD/2019-20 08.11.2019	07.08.2020		2754	SDBC-25mm	SDBC-5	25.49908	25.49908	16.99939	Surface Complete
3	MR-N/19-20 KHARAGPUR - TARAPUR/01	Basmeta Mor se Uperchak West Tola Hote Hua Wifbe Mushri	20803807018	1844 24.06.2019	1.100	54.26000	45.04734	9.05120	02MBD/2019-20 08.11.2019	07.08.2020		2499	SDBC-25mm	SDBC-5	27.02840	27.02840	18.01894	Surface Complete
4	MR-N/19-20 KHARAGPUR - TARAPUR/01	Construction of road from Kharagpur Gangta Main road to Kathana S.C. Tola via Chhotaki Manjhgai road.	20803801005	1844 24.06.2019	3.250	141.71000	112.16488	28.60295	02MBD/2019-20 08.11.2019	07.08.2020		2638	BM-50mm SDBC-25mm	BM-3.3 SDBC-5	56.08244	56.08244	56.08244	Surface Complete
5	MR-N/19-20 KHARAGPUR - TARAPUR/01	BAROHANA T02 - GOARA	20803802005	1844 24.06.2019	1.850	78.52000	62.45619	15.05513	02MBD/2019-20 08.11.2019	07.08.2020		2641	SDBC-25mm	SDBC-5	37.47371	37.47371	24.98248	Surface Complete
6	MR-N/19-20 KHARAGPUR - TARAPUR/01	P.W.D. ROAD BARIYARPUR KHARAGPUR - BHADOARA ROAD - MANPUR	20803702045	1844 24.06.2019	1.320	38.95000	26.11337	12.34339	02MBD/2019-20 08.11.2019	07.08.2020		2679	SDBC-25mm	SDBC-5	15.66802	15.66802	10.44535	Surface Complete
7	MR-N/19-20 KHARAGPUR - TARAPUR/05	Sultanganj Deoghar PWD Road from Hasanpur to Marwa Road	20803701022	1844 24.06.2019	2.900	109.95000	86.25365	22.83384	05MBD/2019-20 25.11.2019	24.08.2020		2328	SDBC-25mm	SDBC-5	69.00292	69.00292	17.25073	Surface Complete
8	MR-N/19-20 KHARAGPUR - TARAPUR/08	Construction of road from Gangta Saghampur Road se Dewariya hote hue Jamui Kharagpur road	20803801009	1844 24.06.2019	3.350	118.76000	87.51859	28.07744	09MBD/2019-20 25.02.2020	24.11.2020		2431	SDBC-25mm	SDBC-5	52.51115	52.51115	35.00744	Surface Complete


Divisional Engineer
Rural Works Department
Works Division Kharagpur-Tarapur


25/01/2021
Executive Engineer
Rural Works Department
Work(s) Division Kharagpur-Tarapur

Name of Road:- Construction of road from Gangta Saghampur Road se Dewariya hote hue Jamui Kharagpur road


[Sec-9]

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			
26/12/20	10:2:0	9	0.1	270	15.2	2700	2724	G	25.47072	86.50848	Normal
26/12/20	10:2:0	9	0.1	190	20.2	1900	1908	G	25.47528	86.50931	Normal
26/12/20	10:4:0	9	0.1	140	20.2	1400	1397	G	25.49453	86.51379	Normal
26/12/20	10:5:0	9	0.1	190	20.3	1900	1908	G	25.50657	86.51732	Normal
26/12/20	10:5:0	9	0.1	270	20.3	2700	2724	G	25.51057	86.51816	Normal
26/12/20	10:5:0	9	0.1	190	20.3	1900	1908	G	25.51895	86.51852	Normal
26/12/20	10:5:0	9	0.1	180	20.3	1800	1806	G	25.52750	86.51887	Normal
26/12/20	10:5:0	9	0.1	270	20.3	2700	2724	G	25.53530	86.51938	Normal
26/12/20	10:6:0	9	0.1	260	20.3	2600	2622	G	25.54375	86.51985	Curve
26/12/20	10:6:0	9	0.1	210	20.2	2100	2112	G	25.55120	86.51953	Normal
26/12/20	10:6:0	9	0.1	270	20.2	2700	2724	G	25.55937	86.51921	Normal
26/12/20	10:6:0	9	0.1	270	20.3	2700	2724	G	25.56837	86.51931	Normal
26/12/20	10:6:0	9	0.1	260	20.3	2600	2622	G	25.57732	86.51955	Normal
26/12/20	10:7:0	9	0.1	370	20.2	3700	3745	G	25.58620	86.51976	Curve
26/12/20	10:7:0	9	0.1	360	20.2	3600	3643	G	25.59192	86.51906	Normal
26/12/20	10:7:0	9	0.1	300	20.2	3000	3031	G	25.59627	86.51818	Normal
26/12/20	10:7:0	9	0.1	220	20.2	2200	2214	G	25.59973	86.51727	Normal
26/12/20	10:8:0	9	0.1	150	20.2	1500	1499	G	25.60280	86.51635	Normal
26/12/20	10:8:0	9	0.1	170	20.2	1700	1703	G	25.60748	86.51544	Normal
26/12/20	10:8:0	9	0.1	280	20.2	2800	2827	G	25.61445	86.51492	Normal
26/12/20	10:8:0	9	0.1	290	20.2	2900	2929	G	25.62160	86.51429	Normal
26/12/20	10:9:0	9	0.1	190	20.1	1900	1908	G	25.62730	86.51354	Normal
26/12/20	10:9:0	9	0.1	170	20.2	1700	1703	G	25.65957	86.51665	Normal
26/12/20	10:9:0	9	0.1	300	20.3	3000	3031	G	25.66798	86.51759	Normal
26/12/20	10:9:0	9	0.1	360	20.9	3600	3643	G	25.67105	86.51795	Normal
26/12/20	10:10:0	9	0.1	220	21.3	2200	2214	G	25.67257	86.51811	Normal
26/12/20	10:10:0	9	0.1	300	21.7	3000	3031	G	25.67512	86.51840	Normal
26/12/20	10:10:0	9	0.1	320	22.1	3200	3235	G	25.67742	86.51866	Normal
26/12/20	10:10:0	9	0.1	220	22.5	2200	2214	G	25.67971	86.51893	Normal
26/12/20	10:11:0	9	0.1	260	22.9	2600	2622	G	25.68201	86.51919	Normal
26/12/20	10:11:0	9	0.1	160	23.3	1600	1601	G	25.68430	86.51945	Normal
26/12/20	10:11:0	9	0.1	180	23.7	1800	1806	G	25.68660	86.51971	Normal

Handwritten signature

Name of Road:- Construction of road from Gangta Saghampur Road se Dewariya hote hue Jamui Kharagpur road
[Sec-9]

Date	Time	Section	Length	Bumps	Speed	OR	IRI	CATEGORY	Latitude	Longitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD			
26/12/20	10:11:0	9	0.1	200	24.1	2000	2010	G	25.68889	86.51997	Normal
26/12/20	10:12:0	9	0.05	210	24.5	2100	2131	G	25.69119	86.52023	Normal


Executive Engineer
R.W.D., Works Division
Kharagpur, Tarapur (Munger)

Name of Customer : RAM BARAN SINGH
 Name of Work/ Road : Construction of road from Gangta
 Lab Job number :
 Date : 12/26/2020
 Section No. : 9


Test Date : 12/26/2020 Road Name : Construction of road from Gang
 Machine No : 385 Road Type : (R) RURAL ROAD
 Start S No : Side :
 Start E No : Interval
 Weather : UIV Range : 397 To 5000 1000 mm/km
 Start Location : Dist Range : 0 To 3.5 0.1 * 1000 m
 End Location : Equation : $Y = 0 * X^2 + 1.021 * X - 31.77$

Print

Generate Report and Graph

Redraw Graph

Map View



[Signature]
 25/01/2021
 Executive Engineer
 R.W.D., Works Division
 Kharagpur, Tarapur (Munge)