

8th in file Bill

39

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work- construction of RCC					
Bridge in Patna-Bakhtyarpur					
Fairlane (HH 30) to 49th KM					
to chero-Nagarnara RD Road					
165th KM chhoti-jhat at CH					
3250m over Dhova River.					
Agency- Sanjay Kumar.					
Agt. No- 05/28D/20.09.2019.					
Work order- 20.09.2019.					
Completion- 19.09.2019.					
Date of entry- 22.01.2021					
(1/1) Setting out as per NORTH					
Specification etc as per contract					
Qty. vide TRIB P-31					
7.48 Hect @ 15369.81/Hect < 1,14,966/-					
(2/2) Cleaning and grubbing					
road land etc as per contract					
Qty. vide TRIB P-31					
14.256 Hect @ 55722.05/Hect < 7,94,445/-					
(3/3) Construction of embankment					
etc as per contract					
37434 m ³ vide TRIB P-31					
12662 m ³ vide MB No 7302/P-10					
50096 m ³ @ 193.77/m ³ < 97,07,102/-					

Continuation

Scanned with CamScanner

Scanned with CamScanner