

MMGSY (SC)

DHANBADAN TO DUMARKIYA VIA SURMANA.
Schedule XLY-TORONALITY

Section

BIHAR P.W.D.

ABSTRACT OF COST

PIERO DIVISION

TARARI. SUB-DIVISION

M/s Regain Construction Pvt. Ltd.

MAJOR ROAD NO. NO. → 352.

NO. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B	D	
				DIP B	5639726
Qty VTM B DIP-3					
					= 619.92 m ³
Qty VTM B DIP-14					
351					= 281.25 m ³
					= 901.17 m ³
					Ch. 3698.43/m ³
					R _A 3332914

⑤ construction of subgrade road

approx road width — all

comp. for

Qty VTM B DIP-5

= 2627.60 m³

Qty VTM B DIP-13 item ①

351

= 179.70 m³

= 310730 m³

Ch. 164.47 m³

R_A 511658

⑥ construction of un-reinforced

concrete pavement

— all comp. for

Qty VTM B DIP-5

= 631.78 m³ Ch. 6732.86/m³

R_A 4253686

R_A 13757384

Less 10% as per Agreement

R_A 13757384

R_A 12381646

Amount upto previous Bill

VTM B. DIP-5

R_A 10850453

R_A 1531193

20/10/2020

20/10/2020

A.E.