

MMGSy Const. of Road from
Nauasahif primary school/ Dubbs
To the office XLV-form No. 134
Green
Agreement No 89/SBD/MMGSy-2019-2020
Md Nauasahid Alam

Const. Cost - 8011006=00
Maint. Cost - 841568=00

Total - 6852574=00

Date of Commence - 20-03-2020
Date of completion - 19-03-2021

DIVISION
ARARIA
SUB-DIVISION
PALASI

MEASUREMENT BOOK

2051

2nd on A/c bill

16

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1) Const. of benchmark etc. all complete job 0.80 Km (V-TMB P-5/1) CR 35149.00/Km - Rs 2819:-					
2/2) Clearing & grubbing of road land etc - all 0.32 Hec @ Rs 49496.70/H. Rs 15839:- (V-TMB P-5/2)					
3/3) Const. of embankment with 100m lead etc - 1495.54 M ³ (V-TMB P-15/A) CR 15373/M ³ - Rs 227004					
4/4) Const. embankment with 100m lead - - - 373.89 M ³ (V-TMB P-15/B) - CR 173.16/M ³ - Rs 64743:-					
5/5) Const. of subgrade etc 557.70 M ³ (V-TMB P-15/18) CR 173.16/M ³ - Rs 96571:-					
6/6) Const. of G.S.B. grading-I materials etc - - all 648.00 M ³ (V-TMB P-5/A) 6.48 M ³ (V " P-10/3) 654.48 M ³ @ Rs 3057.98/M ³ - Rs 2113709:-					
7/7) P.V. laying & spreading stone metal gr-3 - 225.01 M ³ (V-TMB P-5/5) 2.25 M ³ (V " P-10/4) 227.26 M ³ @ Rs 4524.15/M ³ - Rs 1028113:-					
Continuation					
Total					Rs 2926260
CO					Rs 3874098:-

	Total	L 5950552=
Less 0.10% below	(+) b	59051=
		L 5944601=
less previous payment	L 4177884=	
	Net	L 1766717=

430000
 155000
 J.E.
 Patani

430092
15/5/02
J.E
falasi