

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल बेनीपट्टी।

पत्रांक 1167/370

दिनांक 08.07.21

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, बेनीपट्टी।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी -सह- सचिव,
बिहार ग्रामीण पथ विकास अभिकरण,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:-

शीर्ष NEW MAINTENANCE POLICY - 2018 (MR - 3054) में आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है शीर्ष NEW MAINTENANCE POLICY - 2018 (MR - 3054) अन्तर्गत पथ में संलग्न विवरणी के अनुसार आवंटन उपलब्ध कराने की कृपा की जाय ताक संवेदक का भुगतान किया जा सके।

अनु०:-

1. अधियाचना प्रमाण पत्र 1 पृष्ठ में।
2. उपयोगिता प्रमाण पत्र एक प्रति।

विश्वासभाजन

म.श्री.प.प.
6-7-21

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेनीपट्टी।

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate Upto the month of 30 June 2021

New Maintenance policy - 2018

PIU – Executive Engineer, R.W.D (W) Division, Benipatti

SL. No	Name of Gen.heme	Sanction No. & Date with Amount (In Rs. lacs)	Amount Received (In Rs. lacs)	Particulars
1	Construction of Rural roads under New maintenance policy - 2018	Authorization letter No. 34 dt-04.06.2021 Rs.13.78968	704.30751	Certified that out of Rs.704.30751 Lakh received during the years up to 2021-22 (30 June 2021) in favour of Ex. Engineer, RWD (W) Division Benipatti, Madhubani, Bihar, a sum of Rs. 703.48403 Lakh has been utilized for the purpose of New maintenance policy-2018 as given in the margin for which the balance of Rs 0.82348 Lakh remaining unutilized at the end of the period under.

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


Kind of Checks exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/Executive Engineer.
- All other codal formalities have been observed.

3. Physical Progress achieved:-

- Construction of Road Works.
- Construction of CD Works.


Sr. D.A.O.
R.W.D (W) Division
Benipatti


Executive Engineer
R.W.D (W) Division
Benipatti

Formate of Requisition under Head New Maintenance policy - 2018 (MR- 3054) for the month of July - 2021

of Division :- Benipatti

Name of road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date		Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
				Length (in km)	Amount of (in lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)										
3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
Bankatta to Ganguli	3.191E+10	1859 24.06.2019	2.510	81.39990	51.55049	20.86945	71MBD/19-20 25.01.2020	24.01.2021	—	2630	25	5	39.06883	38.85150	13.97220	BT Work Completed	
Uchaith - Sohraul	3.191E+10	1859 24.06.2019	4.200	133.05540	88.63191	33.06953	71MBD/19-20 25.01.2020	24.01.2021	—	3050	25	5	70.68686	70.68686	14.48108	BT Work Completed	
Total			6.710	214.455	140.18240	53.93898	—	—	—	5680	50	10	109.75569	109.53836	28.45328		


Sr.D.A.O. 6/7/2021
R.W.D(W)Div. Benipatti


Executive Engineer
R.W.D(W)Div. Benipatti

2nd ong C ~~Area~~ Bill

8

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:-	Maint. of Road & C.D work				
	MR- N/19-20-01 for the road				
	Bankatta to Ganguly				
Agency:-	Sri Gobind Jha				
Apr No.	7/MBD/19-20				
D.O.S.	25-01-2020				
D.O.C.	24-01-2020				
	Record Entry:				
① clearing & grubbing Road land					
- - - all Comp job - - - SDE/I.					
up to date.					
$2 \times 25 \times 100 \times \frac{1.4+1.60}{2}$					7500.00
$2 \times 10.00 \times \frac{1.4+1.60}{2}$					30.00
					$7530m^2$
					0.753 Hect.
② P/L WBM gr-III with app.					
quality of matt - - - all					
Comp job - - - SDE/I					
$2 \times 15 \times 1.50 \times 0.075$					$3.375 M^3$
$2 \times 5 \times 1.25 \times 0.075$					$0.937 M^3$
$2 \times 2.5 \times 2.00 \times 0.075$					0.75
					$5.062 M^3$
③ P/A Prime Cost - - - all					
Comp job - - - SDE/I.					
$2 \times 7.90 \times 2.10$					$33.18 M^2$
2×2.60					$5.20 M^2$
					$38.38 M^2$

Abstract of Cost

11

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① clearing & grubbing Rd land					
QVTMB P-8		0.75 Hect			
@ Rs	49496.70				37123.00
② Const. of subgrade & E. shoulder					
QVTMB P-10		1349.50 M ³			
@ Rs	176.75				238524.00
③ Const. of GSB					
QVTMB P-2		2432 M ³			
@ Rs	3236.80				78719.00
④ P/L WBM gr-III					
QVTMB P-2		22.48 M ³			
" P-8		5.062 M ³			
		27.542 M ³			
@ Rs	4008.97				110415.00
⑤ P/A Prime Coat					
QVTMB P-3		328.87 m ²			
" P-8		38.38 "			
		367.25 M ²			
@ Rs	41.24				15145.00
⑥ Patch work over WBM with Mix Seal surfacing					
QVTMB P-4		2341.46 M ²			
" P-8		38.72 M ²			
		2380.18 M ²			
limit to		2376.66 M ²			
@ Rs	212.71				505539.00
⑦ P/A tack Coat					
QVTMB P-4		11296.46 M ²			
" P-9		697.09 M ²			
		11993.55 M ²			

Indhi
20/04/21
J.E.
Quality control report should be
collected by office from The Agency.
Indhi
20/04/21
J.E.