

MLR to Record NH-31 To HARRPUR तहसील
TOLA HOTE 100 HARRPUR तहसील
Schedule XLV-Form No.-134

ASAR SAH KE GHAR TAK
PATI NARAYAN KARJA

1893

DIVISION

Baghawan

Balawan

SUB-DIVISION

MEASUREMENT BOOK

कार्यपालक अभियन्ता
सामाजिक कार्य विभाग

Name of Work -

Situation of Work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement -

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/c B54				

Name of work:- M/R to Road
from NH-31 to Harpur Moulam
tola via Loc Harpur Main Road
Ashok Sand house under
M/R 3054 (2018).

Block:- Barauni

Package No.:- M/R-N/19-20 Barauni
04

Length:- ~~0.450 km~~

Agency:- Sri Chandan Kumar
At-Pipra, P.O:- Dussani
Dist-Barauni.

Agreement No:- 08-MBD/NH-2018
2020-21

Agreement value:-

Const. Cost = Rs. 9,10,737/-

Maint. Cost = Rs. 4,65,932/-

Rs. 13,76,669/-

Agreement rate = 0.05% below

Date of Commencement = 05.03.2021

Time of Completion = 04.03.2022

Continuation