

1st on Hc Bill

Name of work :-

Situation of work :-

Agency by which work is executed :-

Date of Measurement :-

N. and date of Agreement :-

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Counts of area
	No.	L.	B.	D.	
Name of work :- Constr. of Road & C.D work from Jihuli To Jihuli Ghat via Jamanjys Tola, under MIR 3054 NIM-P 2018					
Package NO. MIR N/19-20 Pakaid - ghat/09.					
Agency - Uttar Bihar Constr. Company. Poo - Sanjay Kumar					
Sports Club Road.					
Chhatauni, Motihari					
East Champaran.					
Agreement No - 19 MB D/2020-21					
Date of Work order - 11-02-2020					
Date of Completion - 10-11-2020					
to Plv and fixing of typical MMSY in laboratory sign with logo and maintenance board					3 No.

(Continuation)

Sch-XLV-Form No.154

Particulars	Details of actual measurement				Counts of area
	No.	L.	B.	D.	
including primer coat.					
with synthetic cement					
Paint-					
vide H.B. P. 24					
31.52 m ² @ 1.96 = 40/m ²					1 3039.0
				4.	8130843.0
Add GST @ 12%.				1.	975701.0
Add L.Cess @ 1%.				1.	81308.0
				1.	9187852.0
less 0.02% below				1.	1838.0
				4.	9186014.0

~~SA~~
6/02/02
S.E.

Q1
6/02/11

cap
for 12/11/11

Material statement.

Earth - 2779.200 m³

Stone Angular - 85.443 m³

local sand - 64.874 m³

Metal chips - 79.434 m³

Coarse sand - 43.316 m³

Cement - 40.848 m³

Steel - 35.156 m³

Stone Metal - 263.270 m³

Moosum - 6.719 m³

(Continuation)

Particulars	Details of actual measurement				Counts of area
	No.	L.	B.	D.	
			B.F.		918601420
Memo of payment					
5% S.D.			R		45930120
2% S.D.			L		18372020
1% C.C.			R		9186020
1% C.A.S.T.			L		9186020
1% S.A.S.T.			R		9186020
(10%) S.I.R.			L		7068620
			Loyalty	R	10184220
Total deduction			R		109112920
Pay by cheque			R		809488520
			Total	R	918601420

Payable for (R 918601420)
 Rupees ninety one lakh
 eighty six thousand four hundred
 and 20 paise

Signature
 17/5/21
 Executive Engineer
 R.W.D. (W) Division
 Pakardaya
 17/5/21