

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Final bill/Recast					
Name of work - Const. of Road					
from Chainpur Chak					
across R.E.D Road					
to Bakhtaungang					
gumti taluk					
Agency - Waddell Roy					
Agreement - 123/SBD/ Ministry/19-20					
Date of start - 28-02-2020					
Date of Comp - 27-11-2020					
Actual date of completion					
- 17-11-2020					
Abstract of cost					
1. Setting out of pillars.					
Benchmark pillars 0/100					
Qty vide item no (1) P (1)					
= 2 NO @ 4490.30/each					
Rs = 8981.00					
Reference pillars 0/100 per km					
Qty vide item no (1) P (1)					
= 4 NO @ 2051.62/each					
Rs = 8206.50					
2. Clearing & Grubbing					
Road land.					
Qty vide item no (2) P (1)					
= 0.79 H ₁ @ 49733.41/H ₁					

Continuation