

(3RD ON A/C B.T.L.)

21

Sch. XLV-Form No. 134 M.M.G.S.C.T.

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NAME of work: Construction of Road from Chandi Bori to Bela Chhat.					
Agency: Mohammod Muntaz.					
Agreement No. 1685 B.D./2020-21					
Date of Agreement - 15-06-2020					
(ABSTRACT OF COST)					
1/1 Providing and fixing working bench mark					
2 Nos of P. 1 B @ 4.90 = 9.80 each					
					Rs. 98.22
2/2 Providing and fixing Reference Pillar					
6.0 Nos of P. 1 B @ 2062.65 each					
					Rs. 12,367.20
3/3 Clearing and leveling Road Land 0.51 Hectar on P. 1 B @ 51132.76 Hectar					
					Rs. 26,087.20

Continuation Rs. 47,436.20

Sch. XLV-Form No. 134 R/C-56,36,545.

Particulars	Details of actual measurement				Contents of area
	No	L	B	D	
17/34 S/C/P of Aysl					
band in slab (Walls)					
1.26 m ² of Vido					
on P-14 @ 11.					
51388 = 641 m ²					
					67,833.
18/35 Providing Joint ceiling					
Compound 15.0 m ²					
on P-14 @ 11.					
40 = 51 / 6172					6082.
19/36 Providing wall holes					
in Abutment and P.					
Wall 32 No on P.					
15 @ 11.					
122 = 40					
each					3917.
20/37 Providing Drained Slope					
in Deck slab 4 No on					
Vido on P-15 @ 11.					
442 = 21 / each					1769.
Total					57,10,672.
Add Crs. T 12%.					6,85,281.
Add 2% cells					11,57,107.
Total					64,53,060.

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					Total B. 64,53,060
Less Previous Payment on P-225-12550842					
					Total B. 38,93,218
					B. 38,93,218
Received 10-06-21 (J.D)					15,000 15,000 Di
					C&P 15.06.21 E-2

Continuation