

N/W:-	Temporary restoration of				
	road From Bisfi Road to				
	burjoliya Road				
A/N:-	vile Secretary Letter				
	NO:- H.O. 36-4 (H.O.) विविध-				
	(जान) -23-40/2016-2789 अ.नं.				
C/O					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Dated - 21/08/2020					
Name of Agency: - Departmental					
Head:- FDR					
Date of Measurement:- 23-05-2021					
(1) P/L brick bats --- all comp. Job as per dir of E/I					
Ch -	Nos	L	W	D	Qty
0.250	1	28.00	3.50	1.65	$= 161.7 \text{ m}^3$
11	2	16.00	3.50	0.75	$= 52.5 \text{ m}^3$
					214.2 m^3

Blanks 21 23-5 21 AE					
Abstract of cost					
(1) P/L brick bats --- all comp. Job --- Dir of E/I Qty vide TMB P No - (4) 214.2 @ 1867.76 / m ³ Rs 4,00,07 Add GST @ 12% Rs = 48,009 Add L/C @ 1% Rs = 4,000 S.F. [214.2 x 1063 x 10%] Rs = 22,769.00 4,74,852.00					
Blanks 21 23-5 21 AE					
AE 23-5 AE					

Continuation