

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	ABSTRACT of cost				
Date of entry	31/03/2020-21				
21/10 -	Temporary restriction of road from Jyoti Bauli Madhara to Mahesajan Mahadali Td.				
work done	Dredging and laying brick bats with carriage by Tr. do do as per spec and direction of G.O.				
Qty 525.667	no. of 700 mm x 110 mm - 80				
	or 1867.76/m ²				9,81,820.00
Add by L.S.T	12.4.				117,818.00
Add by L.W.S	1.7.				9818.00
Add ins. fee 7.04	525.667 @ 1063.00 x 10/100				55878.00
	T.				11,65,334.00
31.5.2021 A.E.					1 Hono. 31.5.2021 J.E.

Continuation