

Name & Work: Chitais Purnahys
part 17

Under: FDR 2245 (2020-21)

Block: Ghoreasahan.

Dir: RWD (W) 135m. Dhaka

Agency: 12th 1.

Record Entry.

1. Labour for laying

dry gravel stones (ch)

under Brick Ball pitching

as per

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
0.000		6.00	2.10	0.40	7.440
		5.00	2.00	0.10	1.000
		6.00	1.50	0.15	0.900
		117.00	2	0.50	280.200
0.200		3.00	1.50	0.20	0.900
		2.00	1.00	0.15	0.300
		4.00	2.10	0.20	1.680
		5.00	1.80	0.25	2.250
		6.00	1.20	0.15	1.080
0.500		2.00	3.80	0.15	1.140
		5.00	1.80	0.20	1.800
		3.00	2.00	0.10	0.600
		8.00	1.90	0.20	3.040
0.800		4.00	2.20	0.15	1.320
		3.00	1.20	0.20	0.720
		5.00	2.80	0.25	3.500
		7.00	3.90	0.10	2.730
1.000		3.00	1.80	0.20	1.080
		2.00	1.00	0.10	0.200
		8.00	1.20	0.20	1.920
		5.00	2.80	0.30	4.200
		10.00	1.50	0.50	7.500
1.700		4.00	3.80	0.10	1.520
		7.00	1.10	0.15	1.155
		2.00	1.90	0.20	0.760
		3.00	2.40	0.10	0.720
2.100		4.00	1.10	0.20	0.880

Continuation

Particulars	Details of actual measurement				Content of area
	No.	L.	B.	D.	
		6.00	1.70	0.100	1.140
		8.00	3.80	0.15	4.560
		2.00	1.30	0.30	0.780
		5.00	2.40	0.10	1.200
2.600		10.00	3.900	0.40	15.600
		4.00	2.10	0.20	1.680
		2.00	1.20	0.20	0.480
2.640		90.00	4.10	0.50	184.500
		3.00	2.10	0.20	1.260
		6.00	1.20	0.30	2.160
2.745		18.00	3.90	0.50	35.100
		2.00	1.80	0.30	1.080
		6.00	2.40	0.30	4.320
3.000		30.00	4.20	0.50	63.000
		8.00	1.20	0.20	1.920
		3.00	2.60	0.20	1.860
3.220		25.00	4.00	0.60	60.000
		7.00	2.10	0.15	2.205
		4.00	1.40	0.20	1.120
		2.00	1.10	0.20	0.440
3.640		5.00	1.90	0.20	1.900
		138.00	4.20	$\frac{0.60 + 0.30}{2}$	260.82
		3.00	1.10	0.20	0.660
4.360		2.00	3.60	0.30	2.160
		6.00	1.40	0.20	1.680
		4.00	1.20	0.20	0.960
5.320		15.00	3.90	0.50	29.250

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		8.00	1.00	0.100	0.800
5.505		20.00	4.100	0.600	49.200
		4.00	2.60	0.200	2.080
		2.00	1.000	0.200	0.400
5.820		6.00	2.100	0.400	5.040
		115.00	4.200	0.500	241.500
		4.00	1.900	0.100	0.760
		10.00	1.100	0.500	5.500
					T. 1317.95 m ³

[Signature]
7/11/2021
JE

[Signature]
7/11/2021
JE

[Signature]
07/10/2021

Abstract of cont.

1. labour for laying clay
goaded Jhang-khas
under Brest Bals ditching
on per

vide T-13 D 10

1317.95 m³ @ Rs. 2147.41 / m³ Rs. 2830179.20

Rs. 2830179.20

[Signature]
7/11/2021
JE

[Signature]
7/11/2021
JE

[Signature]
07/10/2021

Continuation