

3rd on A/c 13511

←

Name of work :- kashibari musy
road to Mirzabagh Tola in
leachadhman block under
Musy.

Agency - Sadik Alam .
Kishanganj

Home No - 76 / Musy / S30/2-21

Dt of Commence - 02-07-020.

Dt of Completion - 01-07-021.

Dt of Reversion -

Further Reversion - All

Continuation

Prin
30-05-021
21/5

Prin
31/05/21
AE

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		13-6-11	84	53	706=c
(21/36) Painting in					
Parabur - dr				512	
SS-30 H ² [V. Tug P-19]					
@ H		97-14	-	H	3,375=c
(22/37) Drainage Spout					
- dr - dr - 512					
8-00 H.S [V. Tug P-19]					
@ H		403-09	-	H	3,225=c
				H	84,62,306=c
Add 12 H. WST (H M)					10,15,477=c
Add 1 H. 2-cess (H)					84,623=c
				H	95,62,406=c
Less 0.11 - 1. below = (H)					10,514=c
				H	95,51,887=c
Less previous bill = (H)					86,67,
					86,71,897=c
				H	8,79,990=c
Paving					
30-05-021					31/05/21
21E					AE

Continuation