

TAR KARWANIYA ROAD TO POKHRA TOLA.

mmst (sc)

Shedule XLV Form No. 134.

PIRD

DIVISION

PIRD

SUB-DIVISION

Name of contractor:→ **SRI MANISH RAI**

Measurement Book

NO:→ **575**

Agreement No:→ 05/5B2/MTW54 (sc) - 2021-22

Agreement Value:→ 38, LL, 823 = 00

1.
 Name of work -
 Situation of work -
 Agency by which work is executed -
 Date of measurement -
 No. and date of agreement.
 (These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	1st on A/C Bill				
Name of Road → Construction of					
Road from Tar Karwasya Road					
to Pokhara Tola in PIR					
Block under MMSY (SC)					
Name of Contractors Srs Manish Raj					
Agreement no. 38/SBD/MMSY (SC)					
/ 2020-2024					
Date of work starts 12.4.21					

Date of work completed					
Date of measurement					
① Clearing and grubbing in					
road land (By manual means)					
including uprooting wild veget					
also adds all embankers					
2	3	30.0	3.50	2	630 m ²
2	2	30.0	3.50	2	420 m ²
2	5	30.0	3.50	2	1050 m ²
2	2	30.0	3.50	2	420 m ²
2	3	30.0	3.50	2	630 m ²
2	1	24.0	3.50	2	168 m ²
					3318 m ²

Continuation $\frac{3318}{10000} = 0.33 \text{ Hec}$

1874421 =

1876223 =

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
12.480m ² (wide Trench - 5)					
41.28					
10.53m ² (wide Trench - 2)					
53.76m ²					
@ 97219 / m ²					592470

(12) Paving and laying					
Rcc pipe NPs for culverts					
on first class bedding of					
PCC m-10 chot all depth					
(1000 mm dia)					
15m ² (wide Trench - 7)					
@ 38822 / m ²					582382

(13) Paving and laying					
Rcc pipe NPs for culverts					
on first class bedding					
chot all depth					
7.50m ² (wide Trench - 5)					
@ 10682 / m ²					8013500
					619476982
Add 12% GST					2337242
					2335112
Add 1% Labourcess					194782
					194992
Add 10% S/F.					354432
					22343392
Less 15% Below					3463232
					18880162

10/06/2024
SC

Continuation

Annexure
10/06/21
A.E.