

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सासाराम-2

पत्रांक:- 381/अनु०

दिनांक 16/6/2021

प्रेषक:-

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, सासाराम-2

सेवा में,

सचिव-सह-अपर मुख्य कार्यपालक पदाधिकारी
बिहार ग्रामीण पथ विकास अभिकरण,
ग्रामीण कार्य विभाग,
बिहार, पटना ।


विषय:- शीर्ष NABARD योजना के कार्य हेतु राशि की अधियाचना समर्पित करने के संबंध में ।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि इस प्रमंडल अन्तर्गत कार्यान्वित शीर्ष NABARD योजनान्तर्गत पथ में कराये गये कार्य के भुगतान हेतु राशि की अधियाचना विहित प्रपत्र में भर कर आवश्यक कार्रवाई हेतु समर्पित किया जा रहा है ।

अनु०:- यथोक्त ।

विश्वासभाजन


16/06/21

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, सासाराम-2

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)w

Form of utilisation Certification up to month of April. 2021

R.W.D. Works Division-Sasaram-2 (Rohtas)

SL. NO.	Name of Scheme	Sanction No & Date with Amount (In Rs. Lacs)	Amount Received (In Rs. Lacs)	Particulars
1.	Construction of Rural Road under NABARD	Letter No- 36 Date-08.06.2021	336.05990	Certified that out of Rs 336.05990 Lacs of grant in aid received during the Year 2015-21 in favour of Executive Engineer R.W.D. Works Div. Sasaram-2 A sum of Rs 332.71231 Lacs has been utilized for the purpose of NABARD Schemes as given in the margin for which it was sanctioned and that the balance of Rs : 3.34759 Lacs remaining unutilized at the end of the period under.
		Total	336.05990	

2. Certified that I have satisfied my self that the conditions on which the grants-in aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- I. Works have been supervised by Executive Engineer/ Superintending Engineer.
- II. Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- III. Consturction material have been tested.
- IV. Measurements have been recorded in the MBS and test check conducted by the Assistant Engineer/Executive Engineer.
- V. All other codal formalities have been observed.

3. Physiacl progress achieved:

- i. Construction of Road Works.
- ii. Construction of CD Works.

21/5/21 16.6.21
Divisional Accounts Officer
Rural Works Department
Works Div. Sasaram-2

16/06/21
Executive Engineer
Rural Works Department
Works Div. Sasaram-2

Requisition of Allotment Under NABARD for the Month of April 2021

Name of Division - R.W.D., Works Division, Sasaram-2

Name of Circle-R.W.D., Works Circle, Sasaram

S.N.	Name of Road / Bridge	Name of Agency	Amount of A.A. (In Lacs)	Amount of Agreement (Main Works) (In Lacs)	Agreement Maintenance Amount (In Lacs)	Total Expenditure (In Lacs)	Value of Work as per Measurement (In Lacs)	Current Demand (In Lacs)	Physical Status of Works (Completed/Incomplete)	Remarks
1	2	3	4	5		7	8	9	10	11
1	Ghordiha Pokhara to Eghara	Nand Kishor Singh	336.798	238.79188	24.17337	68.79290	129.55123	60.75833	Work in progress	

Certified that...

- 1 All Works have been done as per specification of estimate and Agreement.
- 2 All reports of laboratory test have been received and found satisfactory.
- 3 Works have been Supervised by the Authority concerned.

21/3/21
b.b.v

Divisional Accounts Officer

RWD Works Division, Sasaram-2

21/3/21
b.b.v

Executive Engineer

RWD Works Division, Sasaram-2