

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
Date of survey —					
M/W	Temporary restoration of road line near to Dukan of Malik Raj				
Work done	1. Grounding and laying brick bats with cement by the reading do do work & shop in district				
@ 21					
at 91.308 @ 1867.76/m³ = 170,541.00					
	@ 1867.76/m ³				170,541.00
	Add for 12%.				20,465.00
	Add for L.C.S.I.D.				1705.00
	Add for fee T. at 91.308 @ 1063.00				
					210 P @ 9,708.00
					P. 2,02,417.00
					1
	30/5/9021 A.E.				B.M. 30-5-2021 J.E.