

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of entry: - 30/05/2020-21					
N/W - Temporary reservation of road from Radi Bahere merged to R.W.D. Link Road Ramsaku gadar					
work done. Fencing and laying brown base with carry by to side of road for 50' at distance of 612'					
Qty 86.247	ms	1	ms	1	66
281867.76/m ² 161089200					
Add for 12% 19331200					
Add for 1% 1611200					
Add for 86.247 1083200					
10.1% @ 9168200					
1,91,199200					
1					
30/05/2021					
A.D.					
30-5-2021					
J.E.					