

Abstract

Part C - 2x12.50M

Schedule XLV-Form No. 134

Location of Rec H.L Bridge Between Mosman Pt Rd to
Konoia Ram to 2 CH-775m.

765

Subdiv 10m x 14 24m 4397 DIVISION

Subdiv 10m x 14 24m 24m 4397 SUB-DIVISION
2/51 2384

MEASUREMENT BOOK

Specimen - Soil Products Mt Jha.

These last lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No	L	B	D	
1st on A/c Bill					
Surveyor's Report of Rec H.L.					
Bridge in Between Masrur					
Pur Kauri, Rana Tal at					
CH- 775 on under					
MAGSY (Se)					
Survey of Agency - Sri Poddip Kr Tha					
At - Anandya Thangharum.					
Aggt No - 121 SBD/2020-21					
Date of start - 22/03/2020					
Date of completion - 21/09/2021 (As per Aggt)					
Measurement					
work done					
Measurement made					
MB No - 2382					
Page - (1) to (28)					
22/10/21					
AE					

Continuation

Particulars	Details of actual measurement				Contents of area
	No	L	B	D.	
Sanction A/c Bill					
Damage of work: - Corroth of Rec H. L Bridge in Between Marmatpuz L Kani L to Kani Tol at ch. - 775m. under MMA 34 (2-)					
Damage of Agony: - San Badaep K. Jha. A2 - Aranyga, Chanchharpur.					
Aggt No - 1213BD/2020-21					
Date of start - 22/09/2020					
Date of completion - 21/09/2021 (As per Aggt)					
work done					
1) 2/10m excavate at first -					
2) 1st cap of Pier -					
Qty vol. TMA P. (12) at (1) - 118.40m ³					
3) 20.2 laying Rec m-15 in heavily -					
4th pile cap -					
Qty vol. TMA P. (12) at (2) - 3.56m ³					
5) 20.2 Rec m-30 in pile cap at 1st -					
Qty vol. TMA P. (12) at (3) - 79.87m ³					
6) 20.2 Corroth of 10. up on 10 Island -					
Qty vol. TMA P. (12) at (4) - 14No.					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1) Don. Dinninga Spout —					
Aty nte 7m B P (17) at (13)					
6000. @ Rs 660 = 10E —					Rs 10560200
2) 51F/E of masonry Infantry					
Sign Band with Logo —					
Aty nte 7m B P (17) at (14)					
2 Nos. @ Rs 10875 = 788 —					Rs 21752200
					Rs 10773761200
Add 12% GST —					Rs 2372881200
Add 1% Lab. Gov. —					Rs 197738200
					Rs 22344350200
Less 16.25% Major Aty —					Rs 3639895200
					Rs 18704455200
Less previous payment Rs 1,2556053200					
					Rs 6148402200
Aty 02/6/21 AE					Aty 21/6/21 JG