

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st on A/C Bill					
Name of Work—construction of Road B.C.D.					
Work with five years maintenance of					
Mathurapur to Banjariga under					
MR 3054 (New maintenance policy 2018)					
Name of Agency—M/S Uthar Bihari construction					
Company pvt—Sanjay Kumar At—Sports					
Club Road, Chhatauni, Motihari					
Dist—East Champaran					
Agreement No — 23 MBD/2019-20					
Construction cost — Rs 124,57,913.00					
Date of Work Order — 16-03-2020					
Time of Completion — 14-11-2020					
(1) clearing & grubbing road land					
----- all complete					
For Existing BT					
1st Km 2x 10x	30.0x	0.950			= 570.0m ²
2x 10x	30.0x	0.950			= 570.0m ²
2x 10x	30.0x	0.950			= 570.0m ²
2x 3x	30.0x	0.950			= 171.0m ²
2x 1x	10.0x	0.950			= 19.0m ²
2nd Km 2x 10x	30.0x	0.950			= 570.0m ²
					CO. OR = 2470.0 m ²
Continuation					

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				C.O. RS 10535623=	
Less 0.0 14.9% per Agreement				OP 1054=	
				RS 10534569=	
limited due to availability of fund				6225000=	
aggrement					
	28-12-2020				
	15				
				28-12-2020	
				12. E	

Material Statement				
(1) Stone Agg	26.5mm - 9.5mm			28.46m ³
(2) Stone Agg	9.5mm - 2.36mm			20.33m ³
(3) Stone Agg	below 2.36mm			32.53m ³
(4) Stone Agg	63mm - 45mm			92.87m ³
(5) Stone screening	11.2mm			50.55m ³
(6) Stone Agg	53mm - 22.4mm			150.38m ³
(7) coarse sand				33.64m ³
(8) Binding material (mortar)				6.14m ³
(9) Stone Agg	40mm size			2.96m ³
(10) Stone Agg	20mm size			1.48m ³
(11) Stone Agg	10mm size			0.49m ³
(12) Crushed Stone Agg	13.2mm - 0.075mm			44.74m ³
	4.75mm - 0.075mm			365.45m ³

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>2nd on A/E Bill</u>					
Name of work - construction of Road & CD Work with five years maintenance of Mathurapur to Banjara under MR 3059 (New maintenance policy 2018)					
Name of Agency - M/S Uday Bihar construction Company pvt - Sanjay Kumar At Sports Club Road Chhatrauni Mathura Dist East Champ					
Agreement No - 23 MBD / 2019-20					
Construction cost Rs - 124,579/13=00					
Date of work order - 16-02-2020					
Actual date of completion - 28-12-2020					
Further work done					
Nil					
Wageeem 19.03.2021 JE					
18.03.21 A.E.					
<u>ABSTRACT OF COST</u>					
(1) clearing & grubbing road 2.0 land --- all complete					
vide TMB item (1) PN - 20					
0.73 Ha @ RS 51,133=76/Ha Rs 37,328=00					
0.0 RS 37,328=00					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				BF	Rs 9289286=00
vide TMD item (27) PH-24					
3.0 Nos @ Rs 11424 = 59/each Rs					34274=00
					Rs 9323560=00
Add 1.0 % Labour cess @ Rs					93236=00
Add 12.0 % GST @ Rs					1118827=00
					Rs 10535623=00
Less 0.01 % as per Agreement @ Rs					1054=00
					Rs 10534569=00
Less previous bill PH-25 @ Rs					6225000=00
					Rs 4309569=00
4/09/2021 19-03-2021 JE					

P.C

CSP
 22/3/2021