

^{BRICKS}
Rahimpur Main Road to Subhai

Schedule XLV Form No. 134.

R.W.D, Works (Div) Hapur DIVISION

Vaishale SUB-DIVISION

MARUTI ENTER PRIZE.

Measurement Book

2567

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	

Ist on A/c Bill

Name of work: - Construction of
 Road from Rahimpur
 Main Road to Subhay
 under MGSY (BRICB)
 Length - 1.60 K.M.

Agreement No: - 43 SBD / 2019-20
 dt 14/2/2020

Agency: - M/s Maruti Enterprises
 Gudari Road, Ropar
 Chark, Haryana.

Dt of Start: - 14/02/2020

Dt of Completion: - 13/02/2021

Actual dt. of Completion: - work on
 progress.

1. Clearing & grubbing road
 land by manual means
 including - - - - - CB.

33 30 350

3465.00

Scanned with CamScanner