

NH 80 ମାଧ୍ୟମିକ ଶିକ୍ଷା ବିଭାଗ
ଫର୍ମ - ୧୭୦ ପ୍ରକାର

Schedule XLV Form No. 134.

ମୁଦ୍ରା

DIVISION

ବୋର୍ଡ ମୁଦ୍ରା

SUB-DIVISION

Measurement Book

2304

Abstract of cost

8

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① Clearing & grubbing sodal land.....					
0.160 Ha	Vide TMB Page - ①				
	@ Rs 49464.05/Ha =				7914.00
② Water bound macadam with stone screening					
----- E/J					
8.709 m ³	Vide TMB Page - ②				
	@ Rs 2894.21/m ³ = Rs				25206.00
③ Providing & applying prime coat with bitumen emulsion SS-1					
116.10 m ²	Vide TMB Page - ③				
	@ Rs 41.49/m ² = Rs				4817.00
④ Patch work over worn using mix seal surface					
121.725 m ²	Vide TMB Page - ④				
	@ Rs 182.66/m ² = Rs				22234.00
⑤ Providing & applying tack coat with bitumen emulsion (RS-1)					
3151.675 m ²	Vide TMB Page - ⑤				
	@ Rs 14.07/m ² = Rs				44344.00
⑥ Providing & laying semi dense bituminous concrete					

Continuation 40-RS/104515.00

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
75.75 m ²	Vide TMB Page ①				
	@ Rs 9108.29/m ²				= Rs 689953.00
(7/19) Providing & fixing of typical MR information sign board with logo... E/I					
2.00 Nos	Vide TMB Page ①				
	@ Rs 9443.54/No				= Rs 18887.00
					Rs 813355.00
Add Labour cess @ 1% =					Rs 8134.00
Add GST @ 12% =					Rs 97603.00
					Rs 919092.00
less @ 0.66% balance =					Rs 6066.00
					Rs 913026.00
<i>S. Pandey</i> 07.01.2021 S.E. DAO C&P R&D 21/01/2021 <i>M. J.</i> 7-01-2021					

RS-913026=00

CH-To-3054M/R New Mint P.

Memo 10 of Payment

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
45651 45651=00		BY	S.D-Deposit	5/-	
18261=00		BY	I.T.	2/-	
9131=00		BY	CUST	1/-	
9131=00		BY	SUST	1/-	
9130=00		BY	L.Ces	1/-	
7369=00		BY	S.fee		
18812=00		BY	Royalty	0853	
795541=00		BY	cheque (e-payment)		
913026=00		Total			
Paid for RS. 913026/- (Rupees Nine					
Lakh Thirteen thousand Twenty					

Executive Engineer

K.W.F. (W) Division Manger

22-1-2021

22-1-2021