

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मुजफ्फरपुर पश्चिम

पत्रांक :- 449 / मुज0,

दिनांक :- 09/03/21

प्रेषक:- कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मुजफ्फरपुर पश्चिम।

सेवा में,
अपर मुख्य कार्यपालक पदाधिकारी
—सह—सचिव,
ग्रामीण कार्य विभाग, बिहार, पटना।

विषय:- शीर्ष नई अनुरक्षण नीति-2018 (MR) अन्तर्गत वित्तीय वर्ष 2020-21 में व्यय हेतु आवंटन की मांग।

महाशय,

उपर्युक्त विषयक शीर्ष नई अनुरक्षण नीति-2018 (MR) अन्तर्गत वित्तीय वर्ष 2020-21 में व्यय हेतु आवंटन संलग्न विवरणी के अनुसार रु० 229.16728 (दो करोड़ उनतीस लाख सोलह हजार सात सौ अठाईस) रुपये मात्र का आवंटन उपलब्ध कराने की कृपा की जाये, ताकि किये गये कार्य का भुगतान किया जा सके।

अनुलग्नक- 1. विहित प्रपत्र में अधियाचना।

विश्वासभाजन

(18/03/21)

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
मुजफ्फरपुर पश्चिम

Part - 1 of 1 - Schedule - A - State Road - MR 7305211 Under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Muzaffarpur West

S.N.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (A) Letter No. & Date	Administrative Approval (A)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Year Routine Maintenance Maint. (in Lakh)										
1	MR-N/19-20 Muzaffarpur West/08	rampur bheriyahi - chandpura path	NEA220002606	06.07.2019	4.000	118.84000	75.24400	31.41186	183MBD/ 2019-20	08.10.2020	SDBC Complete	1516.000	25mm	5.00	0.00000	0.00000	73.71911	MB Copy Attached.
2	MR-N/19-20 Muzaffarpur West/04	Thikhan Chowk To Bakhari Chowk Via Kunal Sahab ke Ghar Hote Huye	31507201045	06.07.2019	4.250	137.20600	78.11000	36.27028	197MBD/ 2019-20	08.10.2020	SDBC Complete	2024.000	25mm	5.00	71.43289	71.43289	6.44928	MB Copy Attached.
3	MR-N/19-20 Muzaffarpur West/05	Manikpur To Saghanpura	NEA220002560	06.07.2019	8.450	250.87000	143.77100	71.52116	196MBD/ 2020-21	03.10.2020	SDBC Complete	1947.000	25mm	5.00	58.95003	58.95003	72.05003	MB Copy Attached.
4	MR-N/19-20 Muzaffarpur West/31	raksa chowk - bangri path	NEA220002457	13.12.2019	2.000	51.68510	32.99900	16.47632	239MBD/ 2020-21	28.02.2021	SDBC Complete	2373.000	25mm	5.00	12.99585	12.99585	12.99584	MB Copy Attached.
5	MR-N/19-20 Muzaffarpur West/33	Barika Gaon Dhalia To Panapur	NEA220002476	13.12.2019	4.100	122.77180	82.66400	34.96526	233MBD/ 2020-21	11.03.2021	SDBC Complete	2135.000	25mm	5.00	69.85808	69.85808	12.79930	MB Copy Attached.
6	MR-N/19-20 Muzaffarpur West/01	Pansalwa To Brahmapura Road	NEA220002545	06.07.2019	3.750	128.19000	77.21600	31.09924	225MBD/ 2020-21	03.10.2020	SDBC Complete	2475.000	25mm	5.00	34.00000	34.00000	34.75810	MB Copy Attached.
7	MR-N/19-20 Muzaffarpur West/01	Pansalwa To Morsandi Road.	NEA220002544	06.07.2019	9.900	322.17000	191.20300	82.39576	225MBD/ 2020-21	03.10.2020	SDBC Complete	1941.310	25mm	5.00	170.00000	170.00000	16.43562	MB Copy Attached.
															417.23685	417.23685	279.16728	

Executive Engineer
RWD Works Division
Muzaffarpur West

2nd & final Bill

34

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
NW - Maintenance of Road from Panbawan to Mersamali under New maintenance policy 2018					
Agency - Shubham const					
NH 28, Bhagwanpur, Muz					
Agreement No - 225MBD/2020-21					
Date of work order - 04.01.2020.					
Date of comp - 03.10.2020.					
Date of comp due to coming - 15.11.2020					
Actual comp date - 15.11.2020.					
Measurement - 11/11					

<div style="text-align: right;"> <i>JS</i> <i>JS</i> 09.03.21 08.03.11 <i>JS</i> </div>					
ABSTRACT of work					
1/34) clearing & gravel by road					
land	do				ELR
TMB P. No. (28) - 1.92 Hect					
@ R 49496.7/Hect - R 950342					
2/35) const of subgrade & center					
	do				ELR
TMB P. No (28) - 4016.46 m ³					
@ R 176.75/m ³ - R 7,09,909					
3/36) const of USB with vel					
	do				ELR
TMB P. No (28) - 246.24 m ³					
@ R 2224.54/m ³ - R 5,47,771					

Continuation

Continuation