

1st on the Bill

Name of work - 1

Situation of work -

Agency by which work is executed -

Date of measurement.

No. and date of agreement

(These four lines should be repeated and the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
N/W - Const. of Road from					
L-025 To House of Sita					
Das					
Agency - M/s Arun Const. Co.					
Agreement - No -					04892/2019-20
Date of W/O -					28.10.2019
Date of Compl. -					27.10.2020
Date of Measurement -					02/12/2019

① Providing & fixing working					
B.M. pillar & Reference pillar -					
					0.200 k.m.
② Clearing & grubbing of					
road land					
					$300.0 \times 3.50 = 1050.00 \text{ m}^2$
					$\Rightarrow 0.11 \text{ Hec}$
③ Excavation for roadways					
using Soil Manual					
Box cutting					
					$6 \times 30.0 \times 2 \text{ side} \times 0.375 \times 0.100 = 13.50$
④					$1 \times 8.50 \times 2 \text{ side} \times 0.375 \times 0.100 = 0.637$
					14.13 M ³

(Continuation)

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	
(11) 200M post					
(12) 02 Nos vide TMS p-9					
@ Rs. 633-61 each					Rs. 1267-00
(13) p/v & bixing Traffic					
Sign Board as per					
(14) drawing					
(15) 600mm sq					
01 Nos vide TMS p-10					
@ Rs. 3717-79/Nos					Rs. 3718-00
(16) 600mm Circular					
01 Nos vide TMS p-10					
@ Rs. 5126-84 each					Rs. 5127-00
(17) 800mm x 600mm □					
01 Nos vide TMS p-10					
@ Rs. 7312-53 each					Rs. 7313-00
(18) 600mm x 450 □					
01 Nos vide TMS p-10					
@ Rs. 4982-61/Nos					Rs. 4983-00
(19) p/v & bixing Direction					
& place identification					
Sign Board					
01 Nos vide TMS p-10					
@ Rs. 14035-63 each					Rs. 14036-00
					Rs. 1748979-00
Less 10.0% below					Rs. 174898-00

(Continuation) Rs. 1574081-00

Sch: XLV- Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L.	B.	D.	

B.F. Rs. 1574081-00

Less previous payment - Rs. 1461295-00

Rs. 112786-00

28/01/2021
J.E.

Material statement

up to date

(i) Earth — 895.32 M³

(ii) Stone metal — 131.54 M³

(iii) Stone chips — 163.58 M³

(iv) Stone screening — 20.45 M³

(v) Sand — 93.97 M³

28/01/2021
J.E.

(Continuation)