

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
3000 on 1000					
1/2 WORK: Location of Road from					
Baliya Panchayat Road to Haldwari 70th					
Agency - Subject Revenue					
Ref Agreement No - 111/800/2017-2020					
Date of Contract - 14/02/2020					
Date of Completion - Work in progress					
(1) Providing & fixing of Bench					
marking pillars					



0.20 km	P- (51)		
33652.08 cum		→ RA- 74046 = 40	
(2/2) clearing & grubbing road Land.			
0.77 Hec	P- (51)		
49496.70/Hec		→ RA- 38112 = 40	
(3/4) Location of embankment with			
stone 1000m.			
2707.38 m ³	P- (33)	Hd to - 2654.50 m ³	
2184.17/m ³		→ RA- 488932 = 40	
(4/5) Location of embankment with 100m.			
10829.51 m ³	P- (33)	Hd to - 8396.75 m ³	
2177.31/m ³		→ RA- 1236377 = 40	

Continuation RA-183746720

Sch. XLV-Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
(35/40) Plw R.C.C. m-25 in sub-shr					
99.25 m ³ P-21					
e 22733/20					
(36/41) Plw R.C.C. m-25 in super-shr					
41.55 m ³ P-21					
e 230483/20					
(37/42) Plw Filler material in P/wall					
64.50 m ³ P-21					
e 247010/20					
(38/43) Plw 100 nos p holes					
108 nos P-21					
e 24478/10					
(39/44) Providing pressure pipe					
18 nos P-25					
e 413.96/10					
(40/45) Providing Boulder Apron Bed/Protection					
61.20 m ³ P-25					
e 3221.18/10					
(41/46) Providing P.C.C. m-20 in sub-shr					
153.68 m ³ P-25					
e 5709.57/10					

Continuation

Continuation RA-1704063/20

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(42/43) C/F/F/P/ky Hysd L-1 bar					
8.46 m P-65					
C 60891.69/m					2R- 515143=0
(43/48) Location of R.C.C. Roily					
15.0 m P-25					
C 6830.61/m					2R- 102759=0
					RA- 176158.533=0
P Add 12Y. G.S.T-R					21 176242=0
C Add 1Y. G.C.S.S-R					1765852=0
					RA- 1,99,54142=0
Below 0.02% (-)					RA- 3971=0
					RA- 1,99,50151=0
less Previous Amt					
Wdc 17.40-65 (-)					RA- 158512242=0
					RA- 40,98,927=0
 15/02/2021 J.E.  15/02/21 C.P.					
					OT 03 21
					E.E

Continuation