

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सुपौल।

पत्रांक.....231/

सुपौल, दिनांक 09/03/2021

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सुपौल।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार ग्रामीण पथ विकास एजेंसी,
भूमि विकास बैंक, तृतीय तल
बुद्ध मार्ग पटना।

विषय :-

MR-3054 (New Maintenance Policy-2018) योजना के अन्तर्गत
स्वीकृत योजनाओं में आवंटन उपलब्ध कराने के सम्बन्ध में।

महाशय,

उपर्युक्त विषयक प्रसांगिक पत्र के अनुपालन में योजना शीर्ष MR-3054
(New Maintenance Policy-2018) योजना के अन्तर्गत अधियाचित पथ का कार्य प्रगति
पर है। अधियाचना हेतु इस पत्र के साथ विहित प्रपत्र में अधियाचना की प्रति संलग्न की जा
रही है।

अतः श्रीमान् से अनुरोध है कि रु0 99,08,500/- (निन्यानवे लाख आठ हजार
पाँच सौ रुपये) मात्र का आवंटन उपलब्ध कराने की कृपा की जाय, जिससे कराये गये कार्य
का भुगतान संवेदक को किया जा सके।

अनु0 :- यथोक्त।

विश्वासभाजन

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल सुपौल

08.03.2021

08.03.21

Requestion Formate For Scheme Head (3054) Under Bihar Maintenance Policy 2018 Initial Rectification and Surface Renewal																	
Name of Work Division-SUPAUL																	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Sl.No	Package No.	Name of Road	Project ID as Per MIS	Administrative Approval (AA) Letter No & Date	Administrative	Amount of Rectification and Surface Renewal (in Lakh)	5 Year Routine Maintenance (in Lakh)	Agreement no. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of RI (in mm/km)	Thickness of Bitumen Layer (in mm)	Previous Total Allocated Amount (in Lakh)	Up-to-Date Expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks	
					Approval (AA)												
1	MR-N/19-20 SUPAUL /01	Chainsipatti Madarsa Bhawiyahi Supaul State Hiway Via Biola Choudhary and Kiran Yadav Tak Sarak Nirman	21005001013	CE-4-3054-04-67/2019, 1872/ PATNA Date- 24.05.19	0.700	25.61800	14.69600	6.18754	02-MBD-2019-20 Date-09-03-2020	19-10-2020	-	-	25mm	5%	0.00	14.69600	
2	MR-N/19-20 SUPAUL /01	Keranpur Rajanpur Path se Barampur hote Huve Bairo Hat Tak Sarak nirman	21005001014	CE-4-3054-04-67/2019, 1872/ PATNA Date- 24.05.19	0.700	25.20000	16.60500	6.19032	02-MBD-2019-20 Date-09-03-2020	19-10-2020	-	-	25mm	5%	0.00	16.60500	
3	MR-N/19-20 SUPAUL /01	Panchayat RDO Road Parsama Dhudda Aadiwasi Tola Tak Path Nirman	21004904020	CE-4-3054-04-67/2019, 1872/ PATNA Date- 24.05.19	0.700	66.17600	36.98000	15.82628	02-MBD-2019-20 Date-09-03-2020	19-10-2020	-	-	25mm	5%	0.00	36.98000	
4	MR-N/19-20 SUPAUL /01	Supaul PWD Road to Supaul Piprakbura PMAAGV Road Via Parsa Village Tak Sarak Nirman	21005001019	CE-4-3054-04-67/2019, 1872/ PATNA Date- 24.05.19	0.700	34.39500	18.46400	7.73808	02-MBD-2019-20 Date-09-03-2020	19-10-2020	-	-	25mm	5%	0.00	18.46400	
5	MR-N/19-20 SUPAUL /01	Supaul to Bairyia Manchi Jane Wali PWD Road to Naear Gajna River Parsa and Papra khurd tak Sarak Nirman	21004901025	CE-4-3054-04-67/2019, 1872/ PATNA Date- 24.05.19	0.700	22.04600	12.34000	5.49930	02-MBD-2019-20 Date-09-03-2020	19-10-2020	-	-	25mm	5%	0.00	12.34000	
Total Demand																99.08500	

1. Signed Hard Copy and Soft Copy (in Excel) of recorded RI is Enclosed.

1. Signed Hard Copy and Soft Copy (in Excel) of recorded RI is Enclosed.
2. Up-to-Date Physical Progress has been uploaded in MIS

Executive Engineer
Rural Works Department
Division, Supaul

[Signature]
08.03.2021
08.03.21