

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

पत्रांक:- 758 (313)

/दिनांक:- 17.3.2021

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण
पटना।

विषय:-

मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम संपर्क (एस0सी0) योजनान्तर्गत पथों के निर्माण कार्य के भुगतान हेतु कुल 128.99186 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।
अनु0 - अधियाचना विहित प्रपत्र में।

विश्वासमाजन



कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

FORM GFR-19A
 (See Government of India's Decision (I) below Rule-150)
Form of Utilisation Certificate upto the month 17.03. 2021
MUKHYA MANTRI GRAM SAMPARK(SC) YOJANA

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(SC)	Auth. Letter NO. 07 Encl. Date.- 19.01.21 Through CFMS	Through CFMS 3392.79514	Certified that out of Rs 3392.79514 lacs received during the years 2019-21 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 3253.48462 has been utilized for the purpose of MMGSY Schemes as given in the margin for which it was sanctioned and that the balance 139.31052 Lacs.
Total			3392.79514	

- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- i). Works have been supervised by Executive Engineer/Superintending Engineer.
- ii). Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- iii). Construction materials have been tested.
- iv). Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- v). All other codal formalities have been observed.

3). Physical Progress achieved:-

- i). Construction of Road Works
- ii). Construction of CD Works

[Signature]
17.3.21

[Signature]
Executive Engineer
R.W.D, Works Division
Hajipur.

Format for Requisition of Allotment Under Head New MMGSY(SC) for the Month of 17.03.2021

Sl N.	Years	Name of Road	Name of Contractor (in English)	Amount of A.A		Amount of Agreement (In Lakh)		Allotment Receive (in Lacs)	Total Expenditure (in Lacs)	Value of Works as per Measurement (In Lacs)	Current Demand (In Lacs)	Remarks
				Length (in KM)	Amount (in Lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2020-21	Belkunda Road to Vidupur Railway Station	Shanvi Construction	0.280	23.310	18.32515	1.38116	0.00000	0.00000	15.95902	15.95902	
2	2020-21	Purkhauli School to Lalganj Madarna Road	Kunal Kumar	0.58	43103	3344658	621490	0.00000	0.00000	20.09595	20.09595	
3	2020-21	Senduari High School Bazidpur Road To Senduari Sarai Road	Anil Kumar Singh	0.63	46.7854	39.8223	6.96311	0.00000	0.00000	22.26918	22.26918	
4	2020-21	Chakabhad Band to Chakal Village	Ram Rita Construction Pvt. Ltd.	1.18	90.76	76.5449	13.73349	0.00000	0.00000	47.4438	47.4438	
5	2020-21	Kartaha Buzurg Village to Kartaha REO Road	Gangesh Chandra	0.83	66.415	51.5086	3.14433	0.00000	0.00000	13.00246	13.00246	
6	2020-21	Bedauli To Bedauli SH 74	Gangesh Chandra	0.7	57.577	44.304	2.67268	0.00000	0.00000	10.22145	10.22145	
											128.99186	

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियाचित राशि का पथवार मापीपुस्त की प्रथम एवं अन्तिम पेज की अभिप्रमाणित छाया प्रति संलग्न होना आवश्यक है।
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार सप्ती पथों का अधियाचना एक साथ भेजना आवश्यक है।
5. निर्गत राशि का डी0सी0 विपत्र 15 दिनांक के अन्दर ब्राडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।

17.3.21

Executive Engineer
RWD, Works Division,
Hajipur