

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, खगड़िया ।

पत्रांक 253 3170 /
प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, खगड़िया ।

सेवा में,

नोडल पदाधिकारी,
3054(MR)
ग्रामीण कार्य विभाग,
बिहार, पटना ।

खगड़िया, दिनांक 18/03/2021 /

विषय :- शीर्ष Maintenance Policy-2018 Under MR-3054 योजना अन्तर्गत आवंटन
उपलब्ध कराने के संबंध में ।

महाशय,

उपर्युक्त विषयांकित शीर्ष 3054(MR) के अन्तर्गत कार्यान्वित योजना हेतु मॉग
पत्र में अंकित राशि 8.24718 =00 (आठ लाख चौबीस हजार सात सौ अठारह) रुपये मात्र
आवंटित करने की कृपा की जाय ताकि कार्य की प्रगति सुचारु रूप से चल सके ।

अनु0 - अध्याचना पत्र ।

विश्वासभाजन,

18.3.21
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य
प्रमण्डल, खगड़िया 18/3/21

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- khangaria

Sl No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in km)	Amount of (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/KH/KHA/19/0002	Const. of road from Budhya to Bhikanghat (missing Lin)	20904601010	Dt. 24-06-2019 Lt. No. 1849	0.22	8.855	6.018	2.48864	07MBD/2020-21	13-May-21	Road Furniture work in progress	3695	25.00	5.00	0.000000	0.000000	5.88353	
2	RM/KH/KHA/19/0004	Chhikauri - Machhira	20904502019	19-Jul-19	4.9	187.39	137.91	48.11235	01MBD/2020-21	09-Mar-21	Road Furniture work in progress	3606	25.00	5.00	127.63165	127.63165	2.26365	

- 1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- 2 Up-to-date Physical Progress has been uploaded in MIS.

Executive Engineer
 RWD, Works Division
 KHANGARIA
 18/3/21

FROM GFR 19-A
(See Government of India's Decision (1) below Rule-150)
Form of utilization Certificate up to the Month of 12-03-2021

PIU :

Executive Engineer,
R.W.D. Works Division,
Khagaria.

Sl. No.	Name of Scheme	Sanction No. & Date with Amount (in Rs. Laes)	Amount Received (in Rs. Laes)	Particulars
1	MR(3054) under Bihar Rural Road Maintenance Policy - 2018	upto Letter No.17 Date. 26-2-2021	371.93374	Certified that out of Rs.371.93374 Laes received upto date 12-03-2021 in favour of Executive Engineer, RWD, Bihar Khagaria sum of Rs.371.9324 Laes has ben utilized for the purpose of MR(3054) under Bihar Rural Road Maintenance Policy - 2018 Schemes as given in the margin for which it was sanctioned and that the balance of Rs. 0.00134 remaining unutilized at the end of the period under.
	Total		371.93374	

2 Certified that I have satisfied myself that the conditions on which the grants-in-aid wa

Kind of Checks excresised :-

- (i) Works have been supervised by Executive Engineer/Superintending Engineer.
- (ii) Periodical inspection has been conducted by Executive Engineer/Superintending
- (iii) Construction material have been tested.
- (iv) Measurements have been recorded in the MBs and test check conducted by the
- (v) All other codal formalities have been observed.

3 Physical Progress achieved :

- (i) Construction of Road Works.
- (ii) Construction of CD Works.

18.3.21
Executive Engineer,
R.W.D. Works Division
Khagaria.

18/3/21

Jindal Associates
Agno - 01 M.D.D/2020-21

Chhil Kauri To Macbhira

MR-N/19-20 Khaggaia/04 (3054) M/R

Schedule XLV-Form No. 134

Khaggaia

DIVISION

Alauli

SUB-DIVISION

1065

MEASUREMENT BOOK

2nd on A/c Bill

31

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of Work:-					Construction
					of road from
					Chilkauri to Machhara.
Head - MR/3054.					
Agency:-					Jindal Associate
					C.F-126/A Chandani
					Chowk Market
					Fraser road
					Patna -
Agreement no -					01 MBD/2020-21
Date of Start -					10.06.2020
Date of Completion -					09.03.2021

40.32 m

@ 172.60/m £ 6959.00

(24)
30

Painting two Culs
—

58.50 m² sty wide tarp - 3 2/3

+ 58.50 " " " 3 2/3

117.12 m

@ 96.40/m

£ 11290.00

total £ 11504.009.00

Add Gst @ 12.1. £ 1380.481.00

Add L.C @ 1%. £ 1150.40.00

£ 12999.530.00

Less previous bill (-) £ 12763.165.00

Net £ 2363.65.00

cap
16.3.21
EE

Continuation

AC
(Hawley)

6/3/21
J.E