

2nd and Final Bill

35

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W - maintenance of Road from Marwan Tediapal to chaurhar under New market policy - 2018.					
Agency - Er A.P. Contractor - Dhankuti, Hajipur, Mithali					
Agreement No - 213MBD/2020-21					
Date of Work order - 04.01.2020.					
Date of comp - 03.10.2020.					
Due to coroner's test comp - 18.11.2020.					
Actual date of comp - 17.10.2020					
Measurement					

NIL					
ABSTRACT					
1/33) clearing & grubbing					
road					
TMB P.No (27) - 1.46 Hect					
@ Rs 49496.20/Hect - Rs 72,265.20					
2/34) const of subgrade & carters					
TMB P.No (27) - 3066.00					
@ Rs 176.75/m ² - Rs 5,419.16					
3/35) const of U&B with road					
TMB P.No (27) - 352.58/m ²					
@ Rs 1901.45/m ² - Rs 6,70,413.20					

Continuation

1284594

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					1,28,12,662 ~
Add 1% Labour (104) =					1,38,127 ~
Add 12% CST — (4) =					16,57,520 ~
					1,56,08,310 ~
Less 10% for agent (15,60,831) =					1,40,47,479 ~
Less previous payment =					98,33,235 ~
To be paid =					42,14,244 ~
					18.01.21
					OE

					1,39,38,110 ~
Add 1% Labour (104) =					1,39,381 ~
Add 12% CST — (4) =					16,72,573 ~
					1,57,50,064 ~
Less 10% for agent (15,75,006) =					1,41,75,058 ~
Less previous payment =					98,33,235 ~
To be paid =					43,41,823 ~
					18.01.21
					AE
					18/01/2021
					AE

Continuation