

Name of Work -

Situation of work -

Agency by which work is executed

Date of measurement -

No. and date of agreement -

(These four lines should be repeated at the commencement of the measurements relating to each work).

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>Est RIA Bill</u>					
Name of work -					
Repair of road					
from PWD road to					
Haripur					
Head - 3054 m-r					
Agency -					
Vijay Raj mewad,					
Const Const Pvt					
Agree. No -					
65/2020-21					
Date of work -					
05.02.2021					
Time required -					
04.02.2021					
Agree. Value -					
Rs 3,31,98,712/- (Approx)					
@ 01.50 % below					
Length - 2.718 km					

Continuation

ABSTRACT OF COST

① clearing and grubbing
wood land — RF

qty P ②

$$= 0.74 \text{ Hq}$$

$$\text{@ Rs } 49739.47 / \text{Hq}$$

$$= \text{Rs } 36807.00$$

② scarifying existing
bituminous surface

2 — RF

qty P ③

$$= 3652.00 \text{ m}^2$$

$$\text{@ Rs } 17.51 / \text{m}^2 = \text{Rs } 63947.00$$

Continuation

$$\text{CO} = \text{Rs } 100754.00$$

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
					B.F = Rs 1,00,754.00
③ Const. of sub grade and earthen shoulder					
Used form nom. 2					
					R/D
Qty P. ② =		2183.10 m ²			
Qty P. ③ =		743.00			
		T = 2926.10 m ²			
		@ Rs 189.60 / m ²			
					= Rs 5,54,788.00
④ Const. of sub grade and earthen shoulder					

④ Const. of granular sub base gr. II					
material 2					R/D
Qty P. ③ =		292.73 m ³			
Qty P. ⑥ =		47.69 m ³			
		340.42 m ³			
Say to limit		15960			
248.00 m ³ @ Rs 2765.16 / m ³					
					= Rs 6,85,760.00

⑤ Poor. clayey WBM gr. II 2					R/D
Qty P. ④ =		104.97 m ³			
" P. ⑦ =		41.77			
C.V. =		146.74 m ³			

Continued Rs 13,41,302.00

Continuation

