

Road - NH-85 to Shakti pura
Schedule XLV-Form No. 134

Roger Mr Singh

कार्यपालक अभियंता
सामान्य कार्य विभाग
कार्य प्रमंडल, छपरा-1

DIVISION

AE.RND(W)

SUB-DIVISION

Rinifang

MEASUREMENT BOOK

No: 3734

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Domug Herbari: Road & CD herb from MHES to Shaktipura Mand 3054 M/R 1 = 3.1 km					
Agency: MIS Rajeev Kumar Singh R/O Dobhiwara Talu Teh. Dist. Chapra					
Pochrajpur: M/R-N-7/19-20/Chapra-1/17					
Aggrava: 301 M/R/2000-3					

Agreement value Rs. 5990283 + 268737/-
Rs. 8658620/- @ 0.02% below
D.V.W.O of Commencement work - 22-09-2020
D.V.W.O of Completion work - 21-09-2020
Actual Date of Completion - 19-03-2021
Date of Entry - 19-03-2021

24	Cleaning and Guttering Road		
	ford-draw	for 1/2	
2750	30.00	1.00	= 3000.00
2720	30.00	1.00	= 1700.00
2730	30.00	1.00	= 1800.00
			= 6000.00
			= 0.60/10

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(18) 20	Planting of trees and their maintenance for one year by the Govt side - all completed				
	V.P.N. (10)				
1 Source R	88.92 km	R			132988.41
(19) (21)	Road Making with hot applied bitumen				
	P.L. hot applied - all completed				
	V.P.N. (11)				
Gen. amt @ R	735.44 km ²	R			441264.47
(20) (22)	P/L 'Logo' of Maintenance Project of typical masonry in front of - all completed				
	V.P.N. (11)				
2.0 km @ R	935.41 km	R			18703.47
(21) (27)	Brick Masonry in C.M. (1:3) in proposed all completed				
8.64 7.20 m ³ @ R	5048.94 km ³	R			43622.47
	V.P.N. (11)				

Continuation

Scanned with CamScanner