

F.D.R. Baikunth puu

Schedule XIV-Form No. 134

Part - 3

DIVISION

SUB-DIVISION

29. B. 46-553

MEASUREMENT BOOK

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No	L.	B.	D.	
Name of work - Motorable Road from Chautaha Kalisthan to Chautaha Panchayat Bhowa Tal. damaged due to Heavy rain flood for Year 2020-21.					
Authority -	E. E. R.W.D. Works Division, Gopalganj-2.				
Agency -	Departmental Work.				
Measurement					
Item 1 Paving brick beds billeted indikes including all cost of labour and material, all complete job.					
Ch-	1	10.00	0.90	0.60 _m	5.40m ³
	1	7.00	0.60	1.00	4.20m ³
	1	10.00	1.10	0.30 _m	3.30 "
	1	9.00	1.30	2.90	29.25 "
	1	11.00	1.10	1.40 _m	16.94 "
	1	30.00	1.30	1.60	62.40 "
	1	21.00	1.95	1.85 _m	75.76 _m ³
	1	29.00	1.75	2.00	101.50 "
	2	30.00	1.60	2.60 _m	249.60 _m ³
	1	21.00	1.05	1.95 _m	43.00 _m ³
	Total				591.25m ³


 23/10/2021
 H

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Abstract of cost.					
Item 1. Providing brick bats beller in ditches, including all cost of labour & material all complete job.					
591.35 m ³ @ Rs 2412.11/m ³					Rs 14,26,401.00
<i>(Signature)</i> 23/01/21					<i>(Signature)</i> 23/01/21

(4)