

No.	B.	D.	Contents of area
Name of Road: Temporary construction			
No. Road from Dilehi to Kali			

Agency: - Departmental
Head: - F.D.R (2020-21)

Date of Entry: - 9.4.21

(1) Labour and placing Bricks
lots with high framing
including cut of

Brick lots by tractor.


8	x 30.00 x 1.20 x 1.05	= 302.40 m ³
12	x 30.00 x 1.20 x 1.05	= 453.60 "
3	x 30.00 x 1.20 x 1.05	= 113.40 "
2	x 3.50 x 1.20 x 0.80	= 6.72 "
3	x 4.50 x 1.20 x 1.0	= 16.20 "
3	x 30.00 x 1.20 x 1.0	= 108.00 "
1	x 5.10 x 1.20 x 0.90	= 5.51 "
1	x 9.20 x 1.20 x 1.0	= 11.04 "
4	x 30.00 x 1.20 x 1.0	= 144.00 "
1	x 10.30 x 1.20 x 1.05	= 12.98 "
2	x 25.00 x 1.20 x 1.0	= 60.00 "
1	x 2.50 x 5.50 x 1.25	= 17.188 "
1	x 7.60 x 1.20 x 1.50	= 13.68 "


Continuation

Set. XLV - Part No. 124

Volume of solid measurement					Contents of area
Particulars	No.	L.	B.	D.	
					41.33 m
	2	1.20	1.20	1.40	4.03 "
	3	2.00	2.00	1.50	15.00 "
	1	2.50	2.50	0.30	2.25 "
	1	3.00	3.00	0.30	2.70 "
	1	6.50	1.20	1.05	8.17 "
	2	3.80	0.80	1.0	6.08 "
	1	5.80	2.0	1.0	11.60 "
	3	1.50	2.0	0.45	4.05 "
	1	4.80	1.75	0.90	7.56 "
	1	9.20	1.35	1.15	14.28 "
	1	9.10	1.30	1.05	12.42 "
	1	3.80	1.0	0.80	3.04 "

1	13.80	1.20	1.05	17.39 "
1	3.20	0.80	0.60	1.54 "
1	2.80	1.0	0.70	1.96 "
1	10.50	1.95	1.25	25.59 "
				1443.968 m ³


 10/11/21
 J.E.


 9/10/21
 A.K.

Particulars	Details of Local measurement				Contents of area
	No.	L.	B.	D.	
<u>Abstract to Govt</u>					
Name of Road: - Tamburay					
Restriction to Road from					
Dilahi to Kali					
Agency: - Departmental					
Head: - F.D.R (2020-21)					
1) Labor and ploughing for					
hats with light - rambling					
including cost of brick					
hats on by tractor.					
Qty T.M.B.P (2) 1493.968					
m ³					

@ Rs 1867 = 76 / m ³ —	R, 2696985 = 67
G.S.T 12 % —	R, 323638 = 28
Labor cost @ 1 % —	R, 26969 = 85
Seigniorage Fee —	R, 153493 = 80
	R, 32,01,087 = 60
Seq R, 32,01,088 = 00	

18/11/21
J.E.
18/11/21

18/11/21
H.E.