

KOSHIKAPUR DACHIN KHUTAHA TO

CHOURASIYA ADIWASI

TOLA

(4)

Schedule XLV-Form No. 134

FDR - 2020-21 - FBG7

DIVISION

RANIGANJ

SUB-DIVISION

Measurement Book

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		16/11/20			
	Record-measurement				
1/w - Restoration of road from					
Kashikapur Dakhin Khutaha					
to Chumasiya Adiwasi Tola					
Agency: - Dept.					
Authority - E.E.rwd, Forbesganj.					
CH - FDR 2245					
Date of Entry: - 16/11/20					
1 st Fillin of Local Sand etc					
1st Cut.	2x24x	1.8x	2.0 =	172.80 Cu	
	1x26x	2.6x	3.5 =	236.60 Cu	
2nd cut	1x24x	2.0x	3.0 =	144.0 Cu	
3rd cut	1x38x	2.0x	3.0 =	228.0 Cu	
	Total =				781.40 Cu
2 Labour for Cutting 62 mm to -					
1st Cut	2x24x	3.0x	3 =	432.0 mt	
	1x26x	3.0x	3 =	234.0 m	
2nd Cut	1x24x	3.0x	4.0 =	288.0 m	
3rd Cut	1x38x	3.0x	3.0 =	342.0 m	
	Total =				1296.0
3 Labour for filling 62 mm					

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1st Cut	2x	24	x 3.0	=	144.0 m
	1x	26	x 3.0	=	78.0 m
2nd cut	1x	24	x 3.0	=	72.0 m
3rd cut	1x	38	x 3.0	=	114.0
Total =					408.0

4 Supply of EC bagl. etc

1st Cut	$2 \times 24 \times 1.8 \times 2.0 =$	<u>172.80 m^3</u>
	$1 \times 26 \times 2.6 \times 3.5 =$	<u>236.60 m^3</u>
2nd Cut	$1 \times 24 \times 2.0 \times 3.0 =$	<u>144.0 m^3</u>
3rd cut	$1 \times 38 \times 2.0 \times 3.0 =$	<u>228.0 m^3</u>
Total =		<u>781.40 m^3</u>
No of bags = $781.40 \times 35.315 =$		<u>27595.14</u>

Say = 27595.0

5 Supply of bricks etc.

1st cut	$2 \times 24.0 \times 2.0 \times 0.2 =$	19.20 cu
	$1 \times 26.0 \times 2.2 \times 0.2 =$	11.44 cu
2nd Cut	$1 \times 24.0 \times 2.2 \times 0.2 =$	10.56 cu
3rd cut	$1 \times 38.0 \times 3.10 \times 0.3 =$	35.34 cu
	Total =	76.54 cu


 10/11/20
 L


 10/11/20
 me

Continuation