

⑨

F.D.R. 2020-2024

MBNO-1404

Schedule XLV-Form No. 134

ସୌଜନ୍ୟ କାଗଜ - 10-4 ଥିବା ସାମଗ୍ରୀର 425
କା ମାପ (ସାମାନ୍ୟତା) /

DIVISION

SUB-DIVISION

Measurement Book

understand the
the purpose of the work
of the work is to
of the work is to
of the work is to
of the work is to

10/18/77

Executive Engineer

RWD Works Division

10/18/77

Sch. XLV-Form No. 134

DIVISION

SUB-DIVISION

Measurement Book

No. 1464

Sch. XLV-Form No. 134

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	
5. Labour Filling empty cement bag with local sand, stitching the bag placing including supply of seller etc bag etc all complete job.				

Ch. 0.430 km

No. of bag = 23.00

Ch. 0.891 km

No. of bag = 345.00

No. of bag = 363.00

No. of bag = 138.00

Total No. of bag = 869

Total (in + rest) = 8.69

Jh
05.10.2020

JE

Jh
05/10/20

Jh

Jh

21

MB No. 1403

134

TET 425

IVISION

IVISION

Abstract of Cost

PDR 2020-21

9

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1/2. Providing & laying brick bats obtained from chimney					
- - - - - all complete job					
as per E/I.					
Qty. 612.207 m ³ wide TMB P-(2)					
Qty. 123.08 m ³ wide TMB P-(6)					
= 735.287 m ³					
@ R. 1864.35/m ³ = R. 13,70,832.00					
2/3. Labour for cutting 62 mm to 75 mm dia bamboo piles					
- - - - - all complete					
Job as per E/I.					
Qty. 248.75 m wide TMB P-(3)					
Qty. 26.25 m wide TMB P-(7)					
= 275.0 m					
@ R. 27.90/m → R. 7673.00					
3/5. Labour for fitting & fixing 75 mm dia bamboo piles					
- - - - - as per E/I.					
Qty. 327.0 m wide TMB P-(4)					
Qty. 35.0 m wide TMB P-(7)					
= 362.0 m					
@ R. 5.0/m → R. 1810.0					
					1

Continuation P. 13,80,315.00
C/P

Continuation

Inspection Report for Flood Damage Work

Date :


1. Name of PIUs :- E.E. RWD, Works Division Supaul.
2. Name of Block/Road :- Nirmali | To4 to Sahu To4

A. For Road

1. Damage Location/Chainage : 30 m, 668 m, 698 m, 800 m, 892 m, 919 m,
2. Damage Length : 465 m
3. Nature of Damage : Due to flood
4. Datils of Restoration Works :
 - i. Manterial being used in Restoration work : Hume Pipe, Bamboo, ECB filling with Local Sand, Brick Batz.
 - ii. Equipments/Tools being used in Restoration work : JCB, Tractor, Roller
 - iii. Procedure taken up in Restoration work : Filling.
 - iv. Restored Length : 465 m

B. For Bridge

5. Damage Location/Chainage :
6. Damage Length : N.A
7. Nature of Damage :
8. Datils of Restoration Works :
 - i. Manterial being used in Restoration work :
 - ii. Equipments/Tools being used in Restoration work :
 - iii. Procedure taken up in Restoration work :
 - iv. Restored Length :

 30.11.20
Signature of JE/AE/EE 30.11.20

 30/11/20
Signature
Executive Engineer
Rural Works Inspector
Work Division, Birpur