

NAHRAKOL TO KATHALBARI

Schedule XLV-Form No. 134

Baysi

DIVISION.

Bansa.

SUB-DIVISION

Measurement Book

1186A

This is to certify that this MB
contains 50 comp. printed pages
that has been issued to Asst.
Eng. RWDW Subdman Baisi.

Amf
20/6/2021
Executive Engineer
Rural Works Department
Works Division, Baisi

Sch. XLV-Form NO. 134

Baisi DIVISION

Baisi SUB-DIVISION

Measurement Book

No. 1186A

Name of Officer _____

Date of first entry _____

Date of last entry _____

Name of work-




Situation of work-

Agency by which work is executed-

Date of measurement-

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	CH-2245 (FDR)				
Name of work: Motorable of road from Mahasakol to Kathalbasi in Baisa Block under FDR 2020 in works divn Baisi					
Authority: BR, RWD, works divn Baisi, Punea.					
Agency :-					
Date of Entry :- 26.11.2020					
1/4.5 Providing Barik Bats including spreading - do - do - All Comp + Job.					
$153.0 \times \frac{(5.0 + 8.10)}{2} \times \frac{1.60 + 1.50}{2}$					21553.93
$19.0 \times \frac{4.0 + 6.0}{2} \times \frac{1.20 + 0.80}{2}$					95.0 m ³
Phase II					
$170.0 \times \frac{(5.0 + 6.10)}{2} + \frac{0.60 + 0.50}{2}$					2518.934
$19.0 \times \frac{(1.0 + 5.0)}{2} \times \frac{0.80 + 0.20}{2}$					42.75 m ³
Total					2167.284 ³
<div><div><div> 26/11/2020 A-E</div><div> 26/11/2020 A-E</div></div><div><div> 26/11/2020 A-E</div></div></div>					

Continuation

Abstract of Cost.

Sch. XLV_Form No. 134

2

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. providing Back Bats including spreading - do - do - All 100 ft					
2167.26 m ³ vide TMBP					
@ ₹ 1717.37/m ³					
→ ₹ 3721987.31					
Total ₹ 3721987.31					
Add to G.S.T @ 12% - ₹ 446638.47					
dd labcess @ 1% - ₹ 37,200.00					
dd seigniorage fee @ 10% ₹ 276500.00					
Total ₹ 44,82,325.00					
01/04/21 24/12/21 A-E					
01/04/21 J.D.					
01/04/21 06-04-21 E.C					

Continuation