

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L	B.	D.	
Mms - Reo Sadan to Bishampur					
Khetal Tak					
NIA - Reena Kumeri					
Sakti minapur, Auroi					
m42.					
Agreement No. - mma/1560-30/2020-21					
Date of commencement - 25/9/2020					
Date of completion - 28/3/2021					

① provide long stream section
of aggregate 6-3 — to the class

5	30.0	3.75	0.075	42.18
4	30.0	3.75	0.075	33.75
6	30.0	3.75	0.075	50.62
5	30.0	3.75	0.075	42.18
7	30.0	3.75	0.075	59.06
3	30.0	3.75	0.075	25.31
6	30.0	3.75	0.075	50.62
				303.72m
Reviewed by <u> </u>				
②				
16/5/21				
SE				

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		DIF	10		4308328.00
(17126) previous week holds in bank					
maximum width mod - 15					
Qtr 60.0 m @ 110.00					6640.00
2012					4314968.00
Add 14. Labor cost (C)					43150.00
Add 124. GST (C)					517796.00
Add 104. Security fee (C)					62132.00
					4938046.00
less 154. below (C)					7407068.00
					4197350.00
less previous bill payment (C)					599001.00
					3598339.00

1715121
JE

18/5