

Const. & Maint. Of Saigab House.
to PMGSY.

Schedule XLV-Form No. 134

PMGSY (SC)

BARJOI

DIVISION

Barsoi

SUB-DIVISION

M.B. No-1820

MEASUREMENT BOOK

ABSTRACT

Sch. XLV—Form No. 134

12

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
①	1	Setting out of pillars			EQ
②		Bench marks			
		Any wide stream			①
		P-1			2 Nos
		C-1			$4112 = 4112 = 30/eq$
					R 82252
③	1	RIP Pillar			EQ
		4 Nos			
		C-1			$1867 = 30/eq$
					R 7469
④	2	Clearing and grubbing			
		Road land			EQ
		Any wide stream			
		② P-1			
		0.7681 Hectare			
		C-1			$51133 = 36/Het$
					R 39226
⑤	14	PIV and fixing			
		Logo project board			
		Any wide stream			
		③ P-2			
		2 Nos			
		C-1			$9266.61/eq$
					R 18533 = 0
		C-1			$73503 = 0$

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		13 P 13-			73 503 200
(4)	3	comp of Road			
		embankment			- 866
		Qty vide item (1)			(4)
		P-7/8			
		Lead-100m.			1377.74m
		Cost 140 = 25/m			
					R 1,93,228.2
(5)	4	comp of Road			
		embankment			- 866
		Qty vide item			
		P-7/8			
		918.50 m			
		Cost 185 = 69/m			
					R 1,70,556.2
(6)	5	comp of sub road			
		Qty vide item			
		P-9			
		2197.50 m			
		Cost 187 = 33/m			
					R 4,11,658.2
(7)	6	comp of masonry			
		Qty vide item			
		P-10			
		748.02 m			
		Cost 2502 = 99/m			

Continuation

R 18,72,28,

27,21,232.2

Particulars	Details of actual measurement			Contents of area
	No.	L	B	
		BF	R	27,21,232
(8) 1st stone wall				
7				
Qty wide item (1)				
P - 11 - 294.46 m				
C/S - 3039.56/m ³				
				8,95029
(9) 2nd new concrete				
21				
1st floor - 210				
Qty wide item				
P - 3 - 230.38 m				
C/S - 269.32/m ³				
				620452
(10) 1st floor - 115 m				
22				
1st floor - 210				
Qty wide item				
P - 3 - 17.03 m				
C/S - 4870.41/m ³				
				829432
(11) 2nd floor - 124				
2nd floor - 124				
Qty wide item (3)				
P - 3 - 321.12 m				
32 m				
C/S - 48843.84/m ³				
Continuation				15630 =
				37,76,879 =

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.D. n.	37,76,879.2
(12)	P/V p-r-e. M ₂₀₁₄				
23	for d _n			E.D.	
	Qty vide item (4)				
	P-4-	68.80 m			
	C.S. 5377.18/m ²				3,69,950.2
(13)	P/V p-r-e. M ₂₀₁₄				
25	Sub/S-			E.D.	
	Qty vide item (4)				
	P-5-	32.94 m			
	C.S. 5562.80/m ²				
				B _r	1,83,239.2

(14)	supplying & laying				
28	and binding steel				
	Qty vide item				
(14)	P-5-				
	2.430 m ²				
	C.S. 48984.83/m ²				
				B _r	1,19,033.2
(15)	P/V R-c-c. M ₂₀₁₄				
27	Sub/S-			E.D.	
	Qty vide item (3)				
	P-6-	24.54 m			
	C.S. 6133.27/m ²				
				B _r	1,50,510.2
					48,99,611.2

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		B.R.			45,99,611.2
(16)	26	Div weep hole.			
		Dry ridge from			
		P-6-722m			
		C/S 11/21/1000			
				1/2	8000.00
(17)	30	Div Biter mds			
		Dry ridge from			
		P-6-			
		41.59 m			
		C/S 2677.98/m			
				1/2	1,11,377.00
(18)	29	Back filling			
		behind chimney			
		Dry ridge from (6)			
		P-6-51.68m			
		C/S 702.46/m			
				1/2	36303.20
(19)	32	Supply landry			
		and landry street			
		Dry ridge from			
		P-9-776m			
		C/S 57034.63/m			
				1/2	38827.00
					47,94,118.20

Continuation

[illegible]