

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of road - Bitham to Solovana Park under New Maintenance Policy - 2018					
Agency - B.P. Engineer Pvt Ltd.					
At Pirana, Haryana, Swasthya					
Agreement No - 08/M.B.D/2019-020					
Date of Commencement - 25/02/2020					
Actual date of completion - 24/02/2021					
Abstract of work					
1. Cleaning and Grubbing of road level do-do					
Qty. V.T.M.B. P-27					
1.48 Hec @ Rs 49496 = 70					
Rs. 73,255/-					
2. Const ⁿ of Subgrade and Earthen shoulder do-do all exp.					
Qty. V.T.M.B. P-27					
4228.72 m ³ @ Rs 176 = 75 Rs. 747426 =					
3. Construction of G.S.B. do-do all					
Complete Job.					
Qty. V.T.M.B. P-27					
305.25 m ³ @ Rs. 2037 = 59 Rs. 621974 =					

Continuation

Continuation