

Harian Tola to Log

Schedule XLV-Form No. 134

Executive Engineer

R.V.D. (W) Division

Mothari

Kumar

A. E. R.V.D. Works

DIVISION

Sunny Kumar

Kothari

SUB-DIVISION

M.B.N. 5520.

Sunny Kumar

MEASUREMENT BOOK

MMSyl Sel Water

Certified that this measurement
book contained one hundred (100)
pages machine numbering only issued
to AE RWD works sub. Kotwa

Wingap
Executive Engineer
R.W.D. (W) Division
Motihari

Sch. XLV—Form No. 134

AE RWD works DIVISION

Kotwa SUB-DIVISION

Executive Engineer

R.W.D. (W) Division

Motihari

M-B 14 **5520**

Measurement Book

No.

Name of Officer _____

Date of first entry _____

Date of last entry _____

2nd on A/c bill

11

Sch. XLV—Form No. 134

Sch. XLV—Form No. 134					Contents of area
Particulars	Details of actual measurement				
	No.	L.	B.	D.	
Name of work—Const ⁿ of road					
from Harijan Tola to L.039					
Agency—Sunny Kumar					
Agreement No—53 SBD/2020-21					
Agreement value—5572.355=0					
Date of start—21/09/2020					
Date of Completion—20/06/2021					
<u>Record Entry</u>					
(1) Excavation for roadway					
(box cutting)					
	2	5	30	0.375	11.25M ³
	2	5	30	0.375	11.25M ³
	up to det. level				22.50M ³
(2) Prov ⁿ Granular sub					
base gr.I.					
widening	2	5	30	0.375	11.25M ³
	2	5	30	0.375	11.25M ³
for leveling	1	6.10	1.90	0.100	1.16M ³
2 pot repair	1	5.50	0.90	0.100	0.49M ³
	1	7.00	2.10	0.100	1.47M ³
	1	6.50	1.80	0.100	1.17M ³
	1	6.00	2.00	0.100	1.20M ³
	1	5.50	1.70	0.100	0.93M ³
	1	4.30	1.80	0.100	0.77M ³
earth fill	9	30	3.75	0.100	101.25M ³
	1	25	3.75	0.100	9.37M ³
					139.15M ³

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
($\frac{29}{43}$) S/F/F H/S) being an substructure					
S-VMBP 7(9) = 1.08 HT					
o R 46115.2110TH-					4980420
					Rs-45,93,72920
Add 12% GST (+) R					55124720
Add 1% labour cost)					4593720
Add seigniorage fee)					6033020
					Rs 52,51,24320
Less 0.11% below -)					577620
					R 5245,46720
Less Prov. Pay (-) R					5,00,00020
					R 47,45,46720

Indy
20-4-21
JE

20/4/21
H 2