

Epitom Const. Pvt. Ltd.
Ag. No. 149(SBD)/2020-21.

Const. & Maint. of Road. Dhari to Balugani Via.

Kol to la Dhari to la.

mm454/15c5

Schedule XLV-Form No. 134

BARDOLAI

DIVISION


Balarampur

SUB-DIVISION

M.B.No-1807.


MEASUREMENT BOOK

Certify that this M.B. contain
100 (one hundred) machine printed
pages issued to A.E.R.W.D (w)
Sub-division, Bahampur.


Executive Engineer

Rural Works Department,

Works Division, Barsoi, Katihar


24/9/2020

Sch. XLV—Form No. 134

BARSOI DIVISION

Bahampur. SUB-DIVISION

Measurement Book

No. 1807

Name of Officer _____

Est on Alc bill

Abstract of cost

Name to work—

1

Situation of work—

Agency by which work is executed—

Date of measurement—

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:- Construction					
of Road Uprai To					
Baluganj via Mol Tola					
Uprai Tola under					
MMBSY (SC)					
Agency:- Epitome Construction					
Private limited.					
Agreement No:- 149 SBD/2020-21					
Date of commencement:- 24-09-2020					
Date of completion:- 23-09-2021					
(1/1) (i) Providing and fixing					
of Working bench					
mark pillar					
2.00 No. Q.V.MB No-1806.P-(2)					
@ Rs. 4523.10/each - Rs. 9046.00					
(ii) providing and fixing					
of Working Reference					
pillar					
8.00 Nos Q.V.MB No-1806.P-(2)					
@ Rs. 2072.91/each - Rs. 16583.00					
(2/2) Clearing and grubbing					
road land					
1.51 Hect Q.V.MB No-1806.P-(2)					
@ Rs. 51133.76/Hect - Rs. 77212.00					

Continuation

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
12.60 m ³	0.0. MB No-1806/P-(12)				
216.992 m ³					
	@ Rs. 7433.31/m ³				Rs. 1612969.00
(13/39) Supplying, fitting and placing HYSD bar reinforcement					
0.724 m ³ T. 0.0. MB No-1806/P-(6)					
6.076 m ³ T. " No-1806, P-(8)					
0.96 m ³ T. " No-1806, P-(9)					
13.67 m ³ T. " No-1806, P-(11)					
6.29 m ³ T. " No-1806, P-(13)					
27.72 m ³ T.					

	@ Rs. 50407.11/m ³ T. - Rs. 1397285.00				
(14/51) Providing pressure relief pipe connection					
32 Nos. 0.0. MB No-1806, P-(12)					
	@ Rs. 422.84/each				Rs. 13531.00
					Rs. 6560132.00
Add 12% GST (+)					Rs. 787216.00
Add 1% L. cess (+)					Rs. 65601.00
					Rs. 7412949.00
less 0.03% as per					
	agg (-)				Rs. 2224.00
					Rs. 7410725.00

Continuation

M. A. S.
25/05/2021
S.E.